

TPF-5(064)

Quarterly Report:

Date: 4/1/10

Over the last three months, the WAQTC has been working on the following:

- Ongoing materials and construction process improvements
- Follow up on specification revisions submitted to the AASHTO SOM
- Preparations for the QAC meeting
- SOQ/RFP for a new consultant to manage task and selection of DB Consulting