

The Application of ASTM Standards
for Using, Specifying, and Testing Traffic Monitoring Devices
TPF-5(214)

Progress Report No. 3 – April 5, 2010
(3rd Quarterly Report)

April 5, 2010 – The RFP for this project was advertised in March 2010. Proposal responses are due April 15, 2010. Once proposals are received, it is our intent to have a selection of vendor services by end of week, April 30, 2010. The goal is to have a contract in place by mid-May.

Percent complete:

To date only preliminary work has been done. No contract work has been performed.

Money spent:

To date, since we do not yet have a contract, no pooled fund study funds have been spent.