

<i>Project Title</i> SPR-3(074) Pavement Research and Technology		<i>Agmt./Task No.</i> SPR-3(074)	<i>Item No.</i>	<i>Agency Bgt. No.</i>
<i>Research Agency</i> WSDOT		<i>Start Date</i> 4/8/99	<i>Estimated Completion</i> 06/30/02	<i>Revised Completion</i> 12/31/12
<i>Principal Investigator(s)</i> Various		<i>Technical Contact</i> Tom Baker (360) 709-5401		
<i>WSDOT Program Manager</i> Kim Willoughby (360) 705-7978		<i>FHWA or Other Technical Contact</i> Anthony Sarhan (360) 753-9412		
<i>Funding Source</i> WA, CA, MN, TX		<i>Schedule Status</i> <input type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input checked="" type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Research Area</i> Pavements, Materials, Construction				
<i>Original Estimated Cost</i> \$120,000	<i>Revised Cost</i> \$625,000	<i>% Funds Expended</i> 80%	<i>% Work Completed</i> 90%	
<i>Objective</i> Foster an exchange of pavement technology between the states involved and sponsor cooperative research of mutual interest.				

Project Progress:

The SPTC met in Sacramento, CA on June 22-23, 2010. Presentations and minutes are posted at: http://pavementinteractive.org/index.php?title=State_Pavement_Technology_Consortium.

At the SPTC meeting, it was decided that smaller task groups on specific research items will meet between now and the next SPTC meeting to share ideas and research and bring forth common issues to the larger group.

The research on Greenroads is complete and the report is available at: <http://www.wsdot.wa.gov/Research/Reports/700/725.1.htm>.

The research on CalME is complete.

New Period Proposed Activity:

Schedule the next SPTC meeting – shooting for September 2011.