

# QUARTERLY REPORT FORM

For the quarter of January 1, 2011 – March 31, 2011

Contract/Project Manager: **59A0420 / Charles Sikorsky**  
UCSD index **SSR8827-18827A**

EA: 65-680912

Title of Project

**Evaluation of Prestress Losses in Long-Span Post-Tensioned Bridges**

Describe last quarter's task/deliverables.

1. Draft final report submitted for review.

Describe next quarter's task/deliverables and their due date.

1. Publish final report.

Are you on time with your schedule?  YES    Are you within budget?     YES    Are you on scope?     YES  
If no, please explain below.     NO    If no, please explain below.  NO    If no, please explain below.     NO

There is a delay as compared to the original project schedule due to the change of the project PI and the transition period.

Percentage of work completed. 95 %

What is your expenditure projection for FY 10/11?

First Quarter	Second Quarter	Third Quarter	Fourth Quarter
\$0 (actual)	\$0 (actual)	\$0 (actual)	\$0 (projection)