

QUARTERLY REPORT FORM

For the quarter of July 1, 2010 – September 30, 2010

Contract/Project Manager: **59A0420 / Charles Sikorsky**
UCSD index SSR8827-18827A

EA: 65-680912

Title of Project

Evaluation of Prestress Losses in Long-Span Post-Tensioned Bridges

Describe last quarter's task/deliverables.

1. Calibration of approximate prestress loss calculation method continues
2. Development of design examples continues

Describe next quarter's task/deliverables and their due date.

1. Complete calibration and develop design examples

Are you on time with your schedule? YES Are you within budget? YES Are you on scope? YES
If no, please explain below. NO If no, please explain below. NO If no, please explain below. NO

There is a delay as compared to the original project schedule due to the change of the project PI and the transition period.

Percentage of work completed. 92 %

What is your expenditure projection for FY 10/11?

First Quarter	Second Quarter	Third Quarter	Fourth Quarter
\$0 (actual)	\$0 (actual)	\$0 (projection)	\$0 (projection)