

# QUARTERLY REPORT FORM

For the quarter of October 1, 2010 – December 31, 2010

Contract/Project Manager: **59A0420 / Charles Sikorsky**  
UCSD index SSR8827-18827A

EA: 65-680912

Title of Project

**Evaluation of Prestress Losses in Long-Span Post-Tensioned Bridges**

**Describe last quarter's task/deliverables.**

1. The approximate prestress loss calculation method was calibrated with existing data
2. Design examples distributed for review
3. Continue to draft final report.

**Describe next quarter's task/deliverables and their due date.**

1. Finalize / submit draft final report

Are you on time with your schedule?  YES    Are you within budget?     YES    Are you on scope?     YES  
If no, please explain below.     NO    If no, please explain below.  NO    If no, please explain below.     NO

There is a delay as compared to the original project schedule due to the change of the project PI and the transition period.

Percentage of work completed. 96 %

What is your expenditure projection for FY 10/11?

First Quarter	Second Quarter	Third Quarter	Fourth Quarter
\$0 (actual)	\$0 (actual)	\$0 (projection)	\$0 (projection)