

## Transportation Pooled Fund Program

<b>Project Title:</b> Western Alliance for Quality Transportation Construction		
<b>Project Manager and Phone Number:</b>  Bernie Kuta 720-963-3204	<b>Project No:</b>  TPF-5(064)	<b>Project is:</b>  ____ PLANNING <u>XX</u> R&D
<b>Reporting Period:</b> January 2005	<b>Multi Year Project</b> 5 years (FY-03 to 07)	
<b>Description of Work Performed and Progress:</b>		
<p>Work was stalled due to issues with the funding control by FHWA Resource Center in response to an audit of the FHWA program. The RC did not have proper personnel assigned and processes in place to provide Certification of Funds available for procurement of the proposed contract.</p> <p>The WAQTC Executive Committee (a.k.a. Pooled Fund Advisory Committee) authorized a transfer of the leadership of the pooled fund to the State of Alaska in March 2004. Due to a slight change in operating philosophy within the WAQTC, and for various internal controls and issues within the operations of the Alaska DOT&amp;PF, the transfer has been delayed. At a meeting of the Executive Committee in November 2004, a timetable for the transfer and the contracting has been established with the transfer to take place in December/January 2005 and the contracting effort for a WAQTC Program Manager to be complete by the spring of 2005 by the State of Alaska.</p> <p>The funds that have been received to date remain active and will be used to fund the contract that will be a multiyear effort to Maintain existing WAQTC Materials, to develop new training &amp; testing modules, and to Administer the WAQTC Program which will be coordinated by the Alaska DOT &amp; PF in 2005.</p> <p>The new program Manager to be assigned will be Michael SanAngelo of the Alaska DOT &amp; PF.</p>		

**STATUS AND COMPLETION DATE**

Percentage of work completed to date for total project

Project is: <1 %

       on schedule      XXX behind schedule, explain:

See note above.

Expected Completion Date: End of FY07 as originally proposed.

**Project Manager**

**Bernie Kuta, FHWA Resource Center**