

State Planning and Research Program

Project Title: Urban Mobility Study		
Project Manager and Phone Number: Kevin Lancaster Transportation Planning and Programming Division (512) 486-5149	Project No: SPR 3(049)	Project is: <input checked="" type="checkbox"/> PLANNING <input type="checkbox"/> RESEARCH & DEVELOPMENT
Voucher Period: \$12,070	Multi Year Project Estimated Budget for 7-Year Project: \$1,460,000 Total Cost to Date: \$1, 422,070	
Description of Work Performed and Progress: The Urban Mobility Report was released in October 2004. A much abbreviated version was produced this year to really attempt to hone in on the message that needed to get out. And, there was less opportunity for the media to misuse the information since less information was given to them. Have begun work on the data for the next release of the study which may be earlier than the normal Fall release in 2005. Work is almost complete on the Urban Transportation Databook. The book contains a comprehensive source of transportation-related factors from all 85 urban areas included in the UMS database. Work is also nearing completion on the update to the Keys to Measuring Mobility report. This report incorporates much of what has been learned in the year of work on the Urban Mobility Study and presents it to the transportation professional for use in their applications. The spreadsheet of the Urban Mobility Study data is under construction. The spreadsheet will either incorporate HPMS data for a city or user supplied inputs and calculate the measures currently included in the Urban Mobility Report. A phone conference of the UMS Steering Committee is being planned for late February or early March to discuss the annual meeting agenda and location for the committee, future work plans, and current progress on various work tasks.		
STATUS AND COMPLETION DATE Percentage of work completed to date for total project Project is: ___% <input checked="" type="checkbox"/> on schedule _____ behind schedule, explain: Expected Completion Date: <u>on going study</u>		

_____ **Project Manager**