



**Project Description:** The purpose of this project is to reorganize Section 5, Concrete Structures, of the *AASHTO LRFD Bridge Design Specification* so that Section 5 is logically organized, and philosophically and technically consistent. The entire *LRFD Bridge Design Specification* and *AASHTO Bridge Construction Specification* must be reviewed and updated as necessary to maintain consistency.

**Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):**

Task 5, *Develop new revised and reorganized draft Section 5, Concrete Structures*, continues with periodic revisions (11 to date) with the tenth revision, the latest to be submitted for review by the panel. On September 6 & 7 during PCI National Bridge Conference, the research team met with the panel to review drafts of Section 5.

**Anticipated work next quarter:**

Work will continue on Task 5 based upon review comments. Early in the next quarter, the eleventh draft of Section 5 will be submitted to the panel.

A panel meeting is scheduled on October 26th.

**Significant Results:**

Good progress continues to be made, but no significant results can yet be cited.