

Transportation Pooled Fund Program

| | | |
|--|----------------------------------|--|
| Project Title: Evaluation of the Safety Edge | | |
| Project Manager and Phone Number: Kerry Perrillo Childress 202-493-3318 | Project No: TPF-5(097) | Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D |
| Reporting Period: July-September 2005 | Multi Year Project | |
| Description of Work Performed and Progress: | | |
| <p>During this timeframe the contractors made additional field trips to Indiana and New York to finish the field data collection. Requests were made to Georgia, New York, and Indiana for AADT and roadway characteristics data. Most of the needed before data was received and finalized from the three cooperating states with the exception of resurfacing dates. Some sites are to be resurfaced this fall (2005).</p> <p>The safety edge evaluation plan was prepared and will soon be submitted. The plan describes the data that has been collected in the before period and two statistical approaches to be conducted concurrently. These proposed approaches are: 1) an Empirical Bayes-based before-after approach and 2) a cross-sectional comparison of "after" data.</p> | | |
| STATUS AND COMPLETION DATE | | |
| Percentage of work completed to date for total project Project is: <u>20</u> % <input checked="" type="checkbox"/> on schedule <input type="checkbox"/> behind schedule, explain: Expected Completion Date: <u>April 2008</u> | | |
| | | |

Project Manager