

QUARTERLY REPORT FORM

For the quarter of July 1, 2005 – September 30, 2005

Contract/Project Manager: **59A0420 / Charles Sikorsky**
UCSD index SSR8827-18827A

EA: 65-680912

Title of Project

Evaluation of Prestress Losses in Long-Span Post-Tensioned Bridges

Describe last quarter's task/deliverables.

- Materials characterization
- Data assessment
- Plans for 2 new bridges
- Analysis module validation

Describe next quarter's task/deliverables and their due date.

- Materials characterization
- Data assessment
- Instrumentation on Riverside Bridges
- Analysis module

Are you on time with your schedule? YES Are you within budget? YES Are you on scope? YES
If no, please explain below. NO If no, please explain below. NO If no, please explain below. NO

Percentage of work completed. 15 %

What is your expenditure projection for FY 05/06?

First Quarter	Second Quarter	Third Quarter	Fourth Quarter
2,044.92 (actual)	19,000.00 (projection)	19,000.00 (projection)	19,000.00 (projection)