

OHIO DEPARTMENT OF TRANSPORTATION QUARTERLY RESEARCH REPORT



For Quarter Ending: September 30, 2005

Date Submitted: October 31, 2005

Project Title: Truck/Pavement/Economic Modeling and In-Situ Field Test Data Analysis Applications

Research Agency: Ohio University

Principal Investigator(s): Dr. Shad Sargand and William Edwards

State Job No.: 14770(0)

Agreement No.: 10212

Ohio University Account: 020-3300-08050-GM0011348.01

Project Start Date: February 9, 2001 **Contract Funds Approved:** \$ 682,774

Project Completion Date: February 9, 2006

Spent and Encumbered To Date: \$586,633.12

85.9% Funds Expended 90% Work Done 92.6% Time Expired

List the Technical Liaisons and other individuals who should receive copies of this report: Karen Pannell

SUMMARY OF PROGRESS FOR QUARTER

- Completed 80% of data analysis for stiffness and modeling.
- Writing report on Task C is 50% complete.
- Writing report on Task B is 70% complete.
- Task A – Submitted draft report and received comments.

PROPOSED WORK FOR NEW QUARTER:

Resubmit report on Task A
Complete report on Task B
Continue work on Task C report.

IMPLEMENTATION (if any):

None

PROBLEMS & RECOMMENDED SOLUTIONS (if applicable):

I-86 construction and instrumentation will be delayed a year due to union strike.

EQUIPMENT PURCHASED (if any):

None

CONTACTS & MEETINGS (if any):

None