

**MONTHLY PROGRESS REPORT**

Michael Baker Jr., Inc.

4431 North Front St., 2<sup>nd</sup> Floor  
Harrisburg, PA 17110-1709

**Federal ID No.**

251228638-000

CONTRACT DETAILS			REPORT DETAILS			INVOICED	
Contract Number	CPO/Project Number	Project Title	Month Ending	Date	Number	Yes	No
35OA07-039	03-03(C07)	Development of Pot Bearing Standards	July	2004	2	X	

Michael Baker Jr., Inc.	Principal Investigator	Eric L. Martz, P.E.
	Employee Title	Project Manager
PENNDOT	Program Manager	Michael Bonini
	Technical Advisor	Patricia Kiehl, P.E.

PROJECT DATES		PROJECT PROGRESS		PROJECT BUDGET			
Start	End	Current Estimated % Complete	Last Month Estimated % Complete	Source	Budget	Spent	% Spent
6/1/04	8/31/05	2 %	1 %	Michael Baker Jr., Inc. Subcontractor (DBE, SERB, etc.)	\$80,647 -	\$1,898.12 -	2 % -

ACCOMPLISHMENTS THIS MONTH	ACTIVITIES PLANNED FOR NEXT MONTH
Project Activities For: July 2004	Project Activities For: August 2004
Distributed BD-613M review package to panel members (Task 1).	Receive BD-613M comments from panel members and begin comment summary (Task 1).
	Perform Literature Review (Task 2).

**Principal Investigator Comments:** None at this time.