

<i>Project Title</i> Pacific Northwest Snowfighters, TPF-5(035)		<i>Agmt./Task No.</i> RE2950	<i>Item No.</i> 09-950	<i>Agency Bgt. No.</i>
<i>Research Agency</i> WSDOT		<i>Start Date</i> 11/30/01	<i>Estimated Completion</i> 11/30/03	<i>Revised Completion</i> 7-06
<i>Principal Investigator(s)</i> Tom Root, (360) 705-7857		<i>Technical Contact</i> Tom Root, (360) 705-7857		
<i>WSDOT Program Manager</i> Kim Willoughby, (360) 705-7978		<i>FHWA or Other Technical Contact</i> Cathy Nicholas		
<i>Funding Source</i> WA, ID, OR, MT		<i>Schedule Status</i> <input checked="" type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Original Estimated Cost</i> \$40,000	<i>Revised Cost</i>	<i>% Funds Expended</i> 95%	<i>% Work Completed</i> 98%	
<i>Objective</i> <i>Develop specifications for chemicals related to snow and ice control. Support winter maintenance professionals with information on current technologies, supplier contacts and networking opportunities.</i>				

Progress in the current Quarter:

In the spirit of good maintenance practices to ensure safe roadways, environmental protection and sound economics, the PNS Association proposes a project to prepare a synthesis of information on the advantages and disadvantages of the use of anti-icing and pre-wetting practices. The brochure is now available.

The last PNS meeting was held on November 14-15, 2005 in Coeur d'Alene, ID. The QPL and minutes from this meeting will be available on the PNS web site at: <http://www.wsdot.wa.gov/partners/pns/>.

New products are continually being submitted through the Pacific Northwest Snowfighters group.

Summary of Activities Expected to be Performed Next Quarter:

Continue planning for the June 2006 conference to be held in Spokane, WA.