

Quarterly Progress Report for July 2017 to September 2017:

Transportation Performance Management Pooled Fund Project

Accomplishments:

- Further developed the TPM Web Portal.
- Presented new/updated TPM Web Portal to pooled fund members and solicited feedback.
- Held in-person meeting of the pooled fund members during the AASHTO 2017 SCOP/SCOPM/TAM Conference
- Further discussed with FHWA and pooled fund members about adding additional money to the TPM Pooled Fund Project to include development of national-level analytical tools to support state DOTs and MPOs in calculating system performance measures. There was concurrence to add an optional Task 4 that focuses on the providing access to a web-based tool. AASHTO staff was given the direction to further explore options for making this happen.
- Began to prepare and award TPM Knowledge Development contract
 - \$250,000 to be competitively awarded
 - FHWA confirmed that the only training they are developing web-based training for PM3 and there is a lot of need for in-person training, workshops and peer exchanges.

Anticipated Work:

- Develop an RFP for a new Task 4 focused on providing access to a web-based analytical tool for PM3 calculations.
- Develop and disseminate results and summary of the AASHTO 2017 SCOP/SCOPM/TAM Conference
- Work on identifying new members.
- Complete an RFP for the TPM Knowledge Development work focused on PM3 measures.

Problems and Issues:

- None.