

## **Quarterly Progress Report for April 2017 to June 2017:**

### **Transportation Performance Management Pooled Fund Project**

#### **Accomplishments:**

- Further developed the TPM Web Portal.
- Met with Spy Pond Partners in June 2017 to further review/refine TPM Web Portal design with the TPM Pooled Fund members.
- Began to prepare and award TPM Knowledge Development contract
  - \$250,000 to be competitively awarded
  - This portion has been delayed until FHWA is able to discuss in more detail all of the training they are developing for the implementation of PM1, PM2, and PM3.
- Participated in planning of AASHTO 2017 SCOP/SCOPM/TAM Conference
- Discussed with FHWA adding additional money to the TPM Pooled Fund Project to include development of national-level analytical tools to support state DOTs and MPOs in calculating system performance measures.

#### **Anticipated Work:**

- Award TPM Knowledge Development contract
- Continue to participate in planning of AASHTO 2017 SCOP/SCOPM/TAM Conference
- Work on identifying new members.

#### **Problems and Issues:**

- None.