

# OHIO DEPARTMENT OF TRANSPORTATION QUARTERLY RESEARCH REPORT



**For Quarter Ending:** September 30, 2006

**Date Submitted:** November 6, 2006

**Project Title:** Truck/Pavement/Economic Modeling and In-Situ Field Test Data Analysis Applications

**Research Agency:** Ohio University

**Principal Investigator(s):** Dr. Shad Sargand and William Edwards

**State Job No.:** 14770(0)

**Agreement No.:** 10212

**Ohio University Account:** 020-3300-08050-GM0011348.01

**Project Start Date:** February 9, 2001      **Contract Funds Approved:** \$ 682,774

**Project Completion Date:** December 9, 2006

**Spent and Encumbered To Date:** \$675,738.20

99.0% Funds Expended      95% Work Done      96.2% Time Expired

**List the Technical Liaisons and other individuals who should receive copies of this report:** Karen Pannell

## **SUMMARY OF PROGRESS FOR QUARTER**

- Task C final report was submitted.
- The report on the work in New York is about 30% completed

## **PROPOSED WORK FOR NEW QUARTER:**

- Edit Task C final report and executive summary once ODOT comments are received.
- Finish draft report on New York tasks and submit.

**IMPLEMENTATION (if any):**

None

**PROBLEMS & RECOMMENDED SOLUTIONS (if applicable):**

None

**EQUIPMENT PURCHASED (if any):**

None

**CONTACTS & MEETINGS (if any):**

None