Pooled Fund Project Status Report

October 1, 2006 through December 31, 2006

Project Title		Agmt./Task No.	Item No.	Agency Bgt. No.
Pacific Northwest Snowfighters, TPF-5(035)		RE2950	09-950	
Research Agency		Start Date	Estimated Completion	Revised Completion
WSDOT		11/30/01	11/30/03	7/31/07
Principal Investigator(s)		Technical Contact		
Tom Root, (360) 705-7857		Tom Root, (360) 705-7857		
WSDOT Program Manager		FHWA or Other Technical Contact		
Kim Willoughby, (360) 705-7978		Cathy Nicholas		
Funding Source		Schedule Status		
WA, ID, OR, MT		☐ On schedule ☐ Ahead of schedule ☐ Behind schedule		
Original Estimated Cost	Revised Cost	% Funds Expe	% Funds Expended % Work Completed	
\$40,000		95%	98%	
Objective				
Develop specifications for	chemicals related to s	snow and ice con	trol. Support win	ter maintenance
professionals with informe	ation on current techn	iologies, supplier	contacts and net	working
opportunities.				

Progress in the current Quarter:

The fall meeting was held on November 13th and 14th in Couer d'Alene, ID.

WSDOT has received funding for a project, "Determine the Longevity and Cost-Effectiveness of Corrosion Inhibitors added to Liquid and Solid Deicing Chemicals," which they hope to conduct through the PNS and attract partners. Preliminary discussions have started regarding this project.

Summary of Activities Expected to be Performed Next Quarter:

The next meeting will be held in the summer of 2008.

Continue to evaluate and update Qualified Product List and additions of new products as they are submitted.

Page 1 2/8/2007