



Research Progress Report

(Page 2 of 3)

Technical Advisory Committee Names	Telephone No.	E-mail address
Dennis Burkheimer	(515) 239-1355	dennis.burkheimer@dot.iowa.gov
Technical Advisory Committee Names	Telephone No.	E-mail address
Technical Advisory Committee Names	Telephone No.	E-mail address
Technical Advisory Committee Names	Telephone No.	E-mail address
Technical Advisory Committee Names	Telephone No.	E-mail address

TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates
05/02/2006	05/10/2006	06/14/2006			

Primary Investigator Concerns, Problems, Needs or No-Cost Extension Requests

Due to a failure to delivered on promised plans on the part of our partner in the Mechanical Engineering Department, the Iowa DOT project manager stopped this project. We are very sorry that this happened but it is outside of CTRE's control when projects rely on non-CTRE staff member to complete key elements of projects.



Project Progress to Date and other pertinent information

Project stopped.

Subject

Keywords