

Quarterly Progress Report for April 2018 to June 2018:

Transportation Performance Management Pooled Fund Project

Accomplishments:

- Continued to maintain the TPM Web Portal
- Prepared and awarded individual state task orders for the new Task 4 that focuses on the providing access to web-based tool to calculate the PM3 measures. The contract was awarded to the University of Maryland, CATT Laboratory. 24 State DOTs signed up to participate in the Task 4 in some fashion.
- Continued to prepare and award TPM Knowledge Development contract
 - \$250,000 to be competitively awarded
 - This will focus on in-person training, workshops and peer exchanges.

Anticipated Work:

- Continue to work on identifying new members.
- Set up contracting logistics for Task 4.
- Complete an RFP for the TPM Knowledge Development work focused on PM3 measures.
- Work with Pooled Fund Members and FHWA on development of work order for additional funding focused on continuation of NCHRP 20-118 (Benchmarking) project and information portal.

Problems and Issues:

- None.