

## TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):           IOWA DOT          

**INSTRUCTIONS:**

*Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.*

<b>Transportation Pooled Fund Program Project #</b>	<b>Transportation Pooled Fund Program - Report Period:</b> X Quarter 1 (January 1 – March 31, 2019) Quarter 2 (April 1 – June 30, 2019) Quarter 3 (July 1 – September 30, 2019) Quarter 4 (October 4 – December 31, 2019)	
<b>Project Title:</b> Building Information Modeling (BIM) for Bridges and Structures		
<b>Project Manager:</b> Ahmad Abu-Hawash	<b>Phone:</b> 239-1393	<b>E-mail:</b> ahmad.abu-hawash@iowadot.us
<b>Project Investigator:</b> Shauna Hallmark	<b>Phone:</b> 294-8103	<b>E-mail:</b> shallmar@iastate.edu
<b>Lead Agency Project ID:</b>	<b>Other Project ID (i.e., contract #):</b> Addendum 644	<b>Project Start Date:</b> 12/1/2017
<b>Original Project End Date:</b>	<b>Project End Date:</b> 11/30/2022	<b>Number of Extensions:</b> Pooled fund project – yearly budgets

On schedule       On revised schedule       Ahead of schedule       Behind schedule

**Overall Project Statistics:**

Total Project Budget	Total Cost to Date for Project	Total Percentage of Work Completed
\$189,174	\$61,208.93	N/A

**Quarterly Project Statistics:**

Total Project Expenses This Quarter	Total Amount of Funds Expended This Quarter	Percentage of Work Completed This Quarter
\$6,601.39	N/A	N/A

**Project Description:**

The Institute for Transportation will provide facility coordination and financial assistance for this Pooled Fund Bridge Project, "Building Information Modeling (BIM) for Bridges and Structures for the Iowa Department of Transportation (Iowa DOT), and this project is being led by Ahmad Abu-Hawash from the Iowa DOT. These efforts will entail providing support for two possible meetings.

**Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):**

Provided travel support for the pooled fund TAC to attend the annual meeting in St. Petersburg, FL. The meeting was held on February 19 – 20, 2019.

**Anticipated work next quarter:**

Continue to provide administrative support.

**Significant Results:**

Annual TAC meeting (see attached minutes).