

<i>Project Title</i> SPR-3(074) Pavement Research and Technology		<i>Agmt./Task No.</i> SPR-3(074)	<i>Item No.</i>	<i>Agency Bgt. No.</i>
<i>Research Agency</i> WSDOT		<i>Start Date</i> 4/8/99	<i>Estimated Completion</i> 06/30/02	<i>Revised Completion</i> 12/31/08
<i>Principal Investigator(s)</i> Tom Baker (360) 709-5401		<i>Technical Contact</i> Linda Pierce (360) 709-5470		
<i>WSDOT Program Manager</i> Kim Willoughby (360) 705-7978		<i>FHWA or Other Technical Contact</i> Cathy Nicholas (360) 753-9412		
<i>Funding Source</i> WA, CA, MN, TX		<i>Schedule Status</i> <input type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input checked="" type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Research Area</i> Pavements				
<i>Original Estimated Cost</i> \$120,000	<i>Revised Cost</i> \$550,000	<i>% Funds Expended</i> 57%	<i>% Work Completed</i> 60%	
<i>Objective</i> Foster an exchange of pavement technology between the states involved and sponsor cooperative research of mutual interest.				

Project Progress:

A semi-annual meeting was held on May 1-2, 2007 in Sacramento, CA and a decision was made to perform two short-term research projects: Statistical Comparison of QA/QC Data and CalME Evaluation. The draft scope of work for each of these projects is posted on Pavement Interactive (<http://pavementinteractive.org>). Once comments are received, the PI will begin work.

New Period Proposed Activity:

The next meeting is tentatively scheduled for the March/April, 2008 timeframe. The fall meeting in 2007 will be skipped. We will use the Pavement Interactive to conduct any necessary business.