Project Title		Agmt./Task No.	Item No.	Agency Bgt. No.
SPR-3(074) Pavement Research and Technology		SPR-3(074)		
Research Agency		Start Date	Estimated Completion	Revised Completion
WSDOT		4/8/99	06/30/02	12/31/08
Principal Investigator(s)		Technical Contact		
Various		Linda Pierce (360) 709-5470		
WSDOT Program Manager		FHWA or Other Technical Contact		
Kim Willoughby (360) 705-7978		Cathy Nicholas (360) 753-9412		
Funding Source		Schedule Status		
WA, CA, MN, TX		<ul><li>☐ On schedule</li><li>☐ Ahead of schedule</li><li>☐ Behind schedule</li></ul>		
Research Area		1		
Pavements				
Original Estimated Cost	Revised Cost	% Funds Exp	pended % \	Work Completed
\$120,000	\$625,000	58%		62%
Objective				
Foster an exchange of pav	ement technology betv	veen the states	involved and spon	sor cooperative
research of mutual interes	t.			

## **Project Progress:**

A meeting was held in Austin, TX on March 18-20, 2008. Meeting notes are available on the Pavement Interactive under the SPTC portal.

The Statistical Comparison of QA/QC Data research project (Principal Investigator – Joe Mahoney) has been completed and review of the final report is being performed. The report will be available within the next quarter.

The CalME Evaluation research project has begun. Each state needs to provide John Harvey with the relevant information that was requested at the meeting.

The Green Roads project has begun and Steve Muench will be in touch with the DOT's within the next quarter.

## **New Period Proposed Activity:**

The next meeting is scheduled for September 2008 – most likely in Minnesota at MnROAD.

Page 1 5/6/2008