

QUARTER 4 2008

ANIMAL VEHICLE CRASH MITIGATION USING ADVANCED TECHNOLOGY

PHASE II

SPR 3(076) & Misc. Contract & Agreement No. 17,363

for

Oregon Department of Transportation
Research Unit
200 Hawthorne SE, Suite B-240
Salem OR 97310

and

Federal Highway Administration
400 Seventh Street SW
Washington, DC 20590

and

Departments of Transportation of California, Indiana, Iowa, Kansas, Maryland, Montana, Nevada, New Hampshire, New York, North Dakota, Pennsylvania, Wisconsin, and Wyoming

CONTENTS

OCTOBER PAGE 2

Monthly report Animal-vehicle pooled fund study

OCTOBER

2008

General:

Comments on report were addressed.

Final report was presented to TAC.

Task 1: Site survey 100%

Task 2: Modifications to system 100%

Task 3: Confirmation of system modifications 100%

Task 4: System reliability 100%

Task 5: System effectiveness 100%

Task 6: System acceptance 100%

Task 7: Information to project partners 100% (month 31 out of 32)

Task 8: System removal 100%

Marcel Huijser