

Quarterly Progress Report – March 2009
For the period January 1, 2009 to March 31, 2009

Project Dates: January 1, 2008 – June 30, 2009

Project Title: Technology Transfer Concrete Consortium

Principal Investigator: Tom Cackler, 515-294-3532, email: tcackler@iastate.edu

Progress Report:

Project is on schedule Yes

Project is within budget Yes

Significant changes in project description No

Problems (current or anticipated): None

Products and tangible results this quarter (reports/articles written, oral reports/interviews given):

Interaction with Technical Monitor and/or Project Advisory Committee:

Frequent conference calls with planning committee.

Brief summary of this quarter's research and activities pertaining to the project:

- Planning for Spring meeting in San Antonio in April

No.	Task Description	Completion Date Expected	% completed
1	Plan TTCC Spring 08 meeting	April 2008	100%
2	Plan TTCC Fall 08 meeting	October 2008	100%
3	Plan TTCC Spring 09 meeting	April 2009	50%
4	Plan TTCC Fall 09 meeting	October 2009	
5	Plan TTCC Spring 10 meeting	April 2010	
6	Plan TTCC Fall 10 meeting	October 2010	
7	Plan TTCC Spring 11 meeting	April 2011	
8	Plan TTCC Fall 11 meeting	October 2011	

QUARTERLY BUDGET REPORT FOR
Project Title: Technology Transfer Concrete Consortium

DATA FOR THE QUARTER ENDING March 31, 2009

BUDGET CATEGORY DESCRIPTION	AMOUNT BUDGETED	EXPENDITURES THIS PERIOD	CUMULATIVE EXPENDITURES
SALARIES/WAGES	\$7,858.00	\$1,148.31	\$6,042.83
BENEFITS	\$2,935.00	\$447.51	\$2,078.20
TRAVEL	\$65,000.00	\$5,684.35	\$51,067.14
SUPPLIES/MATERIALS		\$97.21	\$184.86
SUBCONTRACTS(subj to IDC)	\$0.00	\$0.00	\$0.00
SUBCONTRACTS(not subj to)	\$0.00	\$0.00	\$0.00
OTHER DIRECT COSTS	\$36,112.00	\$0.00	\$10,395.66
TOTAL DIRECT COSTS	\$111,905.00	\$7,377.38	\$69,768.69
INDIRECT COSTS (University Overhead)	\$29,095.00	\$1,896.23	\$19,301.37
CATEGORY TOTALS	\$141,000.00	\$9,273.61	\$89,070.06

NOTES:

THE ISU SPONSORED PROGRAM ACCOUNTANT IS THE ONLY PERSON ABLE TO CERTIFY THE ACCURACY OF FINANCIAL DATA. THE INFORMATION PROVIDED ABOVE IS BASED ON DATA AVAILABLE TO DEPARTMENT PERSONNEL AND MAY DEVIATE SLIGHTLY FROM FINANCIAL REPORTS SUBMITTED BY ISU ACCOUNTANT.