Transportation Pooled Fund Program		
Project Title: Climate Change Impact Assessment for Surface Transportation in the Pacific Northwest and Alaska		
Project Manager and Phone Number:	Project No:	Project is:
Kathy Lindquist (360) 705-7976	TPF-5(191)	PLANNING X R&D
Reporting Period:	Multi Year Project	<del></del>
March 2010 – June 2010	Yes	
Description of Work Performed and Progress:		
Write up for TPF-5(191) Northwest Transportation Consortium <a href="http://www.pooledfund.org/projectdetails.asp?id=414&amp;status=4">http://www.pooledfund.org/projectdetails.asp?id=414&amp;status=4</a> The TPF-5(191) "Climate Change Impact Assessment for Surface Transportation in the Pacific Northwest and Alaska" Research project is underway. The Oregon Transportation Research and Education Consortium (OTREC) and Alaska University Transportation Center (AUTC) are conducting the research project. The project team is a multi-disciplinary group of researchers from Oregon and Alaska consisting of John MacArthur, Oregon Transportation Research and Education Center; Dr. Philip Mote, Director Oregon Climate Change Research, Institute, Oregon State University; Dr. Jason Ideker, Assistant Professor, Oregon State University; Dr. Ming Lee, Assistant Professor, Department of Civil and Environmental Engineering, University of Alaska Fairbanks. The team brings unprecedented expertise in climate change, transportation operations, and infrastructure from Oregon State University, Portland State University, and the University of Alaska Fairbanks.		
activities.	as scope of work and roles. Inference call was held on March 10, 2 Ilucted a literature review Isloped a preliminary survey (http://its her contacts in the four states. This is ned a transferrable method to assess reographic information systems, using liminary vulnerability identification, alysis and scenario testing. It is in the projections to character mate model scenarios are being made merican Regional Climate Change A imulations with the "Reanalysis (Glo	2010.  s.pdx.edu/climatechange/index.php). The survey records the current state of adaptation climate change vulnerability on their multigethe City of Portland, Oregon as an prioritization and impact assessment, and rize past and future trends in climate le available in 2010, regional modeling assessment Program (NARCCAP). OCCRI obal Model)." The NARCCAP domain does

Contract signed and work is underway.

Percentage of work completed to date for total project
Project is: 20 %

X\_on schedule \_\_\_\_\_ behind schedule, explain:

Expected Completion Date: March 30, 2011

**Project Manager: Kathy Lindquist**