

Pooled Fund Project Status Report

July 1, 2004 through December 31, 2004

<i>Project Title</i> <b>SPR-3(074) Pavement Research and Technology</b>		<i>Agmt./Task No.</i> <b>SPR-3(074)</b>	<i>Item No.</i> <b>00-900</b>	<i>Agency Bgt. No.</i> <b>RE0900</b>
<i>Research Agency</i> <b>WSDOT</b>		<i>Start Date</i> <b>4/8/99</b>	<i>Estimated Completion</i> <b>06/30/02</b>	<i>Revised Completion</i> <b>12/31/05</b>
<i>Principal Investigator(s)</i> <b>Keith Anderson (360) 709-5405</b>		<i>Technical Contact</i> <b>Linda Pierce (360) 709-5474</b>		
<i>WSDOT Program Manager</i> <b>Keith Anderson (360) 709-5405</b>		<i>FHWA or Other Technical Contact</i> <b>Cathy Nicholas</b>		
<i>Funding Source</i> <b>WSDOT, Caltrans, Mn/DOT, TxDOT</b>		<i>Schedule Status</i> <input type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input checked="" type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Research Area</i>				
<i>Original Estimated Cost</i> <b>\$120,000</b>	<i>Revised Cost</i> <b>\$360,000</b>	<i>% Funds Expended</i> <b>70%</b>	<i>% Work Completed</i> <b>70%</b>	
<i>Objective</i> <b>Foster an exchange of pavement technology between the states involved and sponsor cooperative research of mutual interest.</b>				

**Project Progress:**

The 13<sup>th</sup> meeting of the pooled fund project, now know as the State Pavement Technology Consortium (SPTC), was planned during the quarter and will be held on November 30 and December 1, 2004. The agenda for the meeting will include a special presentation and field trip on quiet pavements by Caltrans staff. One of the small groups formed at the Gainesville meeting will be traveling to Gainesville in November to learn about FDOT's program and research in corrosion prevention strategies.

**New Period Proposed Activity:**

Additional meetings of the small groups will be scheduled during the first half of 2005. The next meeting of the consortium will be scheduled for the April – July time frame as in previous years.