

<i>Project Title</i> SPR-3(074) Pavement Research and Technology		<i>Agmt./Task No.</i> SPR-3(074)	<i>Item No.</i>	<i>Agency Bgt. No.</i>
<i>Research Agency</i> WSDOT		<i>Start Date</i> 4/8/99	<i>Estimated Completion</i> 06/30/02	<i>Revised Completion</i> 12/31/08
<i>Principal Investigator(s)</i> Various		<i>Technical Contact</i> Tom Baker (360) 709-5401		
<i>WSDOT Program Manager</i> Kim Willoughby (360) 705-7978		<i>FHWA or Other Technical Contact</i>		
<i>Funding Source</i> WA, CA, MN, TX		<i>Schedule Status</i> <input type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input checked="" type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Research Area</i> Pavements, Materials, Construction				
<i>Original Estimated Cost</i> \$120,000	<i>Revised Cost</i> \$625,000	<i>% Funds Expended</i> 65%	<i>% Work Completed</i> 70%	
<i>Objective</i> Foster an exchange of pavement technology between the states involved and sponsor cooperative research of mutual interest.				

Project Progress:

The SPTC Portal in the Pavement Interactive is being updated (http://pavementinteractive.org/index.php?title=State_Pavement_Technology_Consortium). Meeting minutes are available as well as task force groups.

The Statistical Comparison of QA/QC Data research project (Principal Investigator – Joe Mahoney) has been completed and review of the final report is being performed. The report will be available within the next quarter.

The CalME Evaluation research project has begun. Each state needs to provide John Harvey with the relevant information that was requested at the meeting in March.

The Green Roads project has begun and Steve Muench will be in touch with the DOT's within the next quarter.

New Period Proposed Activity:

The next meeting is scheduled for October 2008 – in Tennessee at Astec/Roadtec Industries.