

**Quarterly Progress Report
For the period April 1, 2010 to June 30, 2010
TPF-5(159)**

Project Dates: January 1, 2008 – June 30, 2011

Project Title: Technology Transfer Concrete Consortium

Principal Investigator: Tom Cackler, 515-294-3532, email: tcackler@iastate.edu

Progress Report:

Project is on schedule	Yes
Project is within budget	Yes
Significant changes in project description	No

Problems (current or anticipated): None

Products and tangible results this quarter (reports/articles written, oral reports/interviews given):

Interaction with Technical Monitor and/or Project Advisory Committee:

Frequent conference calls with planning committee.

Brief summary of this quarter's research and activities pertaining to the project:

- The Fall 2010 TTCC meeting will be held in Sacramento CA September 14-17, 2010.
 - TTCC day will be September 14, 2010
 - TTCC reps will either be presenter in a session of the Sustainability conference or present a posters.

No.	Task Description	Completion Date Expected	% completed
1	Plan TTCC Spring 08 meeting	April 2008	100%
2	Plan TTCC Fall 08 meeting	October 2008	100%
3	Plan TTCC Spring 09 meeting	April 2009	100%
4	Plan TTCC Fall 09 meeting	October 2009	100%
5	Plan TTCC Spring 10 meeting	April 2010	100%
6	Plan TTCC Fall 10 meeting	October 2010	80%
7	Plan TTCC Spring 11 meeting	April 2011	
8	Plan TTCC Fall 11 meeting	October 2011	

