Project Title		Agmt./Task No.	Item No.	Agency Bgt. No.
Pacific Northwest Snowfighters, TPF-5(035)		RE2950	09-950	
Research Agency		Start Date	Estimated Completion	Revised Completion
WSDOT		11/30/01	11/30/03	7-05
Principal Investigator(s)		Technical Contact		
Greg Hansen, (360) 705-7862		Greg Hansen, (360) 705-7862		
WSDOT Program Manager		FHWA or Other Technical Contact		
Kim Willoughby, (360) 705-7978		Cathy Nicholas		
Funding Source		Schedule Status		
WA, ID, OR, MT				
Original Estimated Cost	Revised Cost	% Funds Expended		Work Completed
\$40,000		62%		75%
Objective			<u> </u>	
Develop specifications for	chemicals related to s	snow and ice cont	trol. Support win	ter maintenance
professionals with informa	ation on current techn	ologies, supplier	contacts and netv	working
opportunities.		• • • •		-

Progress in the current Quarter:

In the spirit of good maintenance practices to ensure safe roadways, environmental protection and sound economics, the PNS Association proposes a project to prepare a synthesis of information on the advantages and disadvantages of the use of anti-icing and pre-wetting practices. The RFP for this proposal was awarded to Western Transportation Institute. The target date for completion is August 2005.

The most recent meeting was held in April 2005. The minutes are posted on the PNS web site http://www.wsdot.wa.gov/partners/pns/.

New products are continually being submitted through the Pacific Northwest Snowfighters group.

Summary of Activities Expected to be Performed Next Quarter:

The snow and ice brochure is currently being reviewed and will be printed in August. Continue planning for the June 2006 conference to be held in Spokane, WA.

Page 1 7/14/2005