

State Planning and Research Program

Project Title: Urban Transportation Performance Measure Study		
Project Manager and Phone Number: Gabriel Contreras Transportation Planning and Programming Division (512) 486-5180	Project No: SPR 3(049)	Project is: <input checked="" type="checkbox"/> PLANNING <input type="checkbox"/> RESEARCH & DEVELOPMENT
Budget for Voucher Period: \$215,000	Multi Year Project Estimated Budget for 7-Year Project: \$1,560,000 Total Cost to Date: \$1,345,000	
Description of Work Performed and Progress: The decision was made to expedite the release of the 2005 Urban Mobility Report. The release date was moved forward to Spring 2005 so work began on preparing the data for the earlier release in May. As with the 2004 report, an abbreviated version was released in May to get the most important information out to the media so they might more accurately report the information included in the report. Work has been completed on the Urban Transportation Databook. The book contains a comprehensive source of transportation-related factors from all 85 urban areas included in the UMR database. The Databook was provided to the UTPMS Committee at the Annual Meeting held in Denver in June. Work continued on the update to the Keys to Measuring Mobility report. This report incorporates much of what has been learned in the years of work on the Urban Mobility Study and presents it to the transportation professional for use in their applications. A draft of this report was made available to the UTPMS Committee at the Annual Meeting. The Annual Meeting of the UTPMS Committee was held in Denver in June. The products from many of the FY05 work plan tasks were distributed to the Committee. Additionally, the work plan for FY06 was discussed that included a new task to look into issues surrounding freight mobility.		
STATUS AND COMPLETION DATE Percentage of work completed to date for total project Project is: ___% <input checked="" type="checkbox"/> on schedule _____ behind schedule, explain: Expected Completion Date: <u>on going study</u>		

_____ **Project Manager**