

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): FHWA

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # TPF-5(131)	Transportation Pooled Fund Program - Report Period: ☒ Quarter 1 (January 1 – March 31) 2015 ☐ Quarter 2 (April 1 – June 30) 2015 ☐ Quarter 3 (July 1 – September 30) 2015 ☐ Quarter 4 (October 1 – December 31) 2015	
Project Title: Underwater Inspection of Bridge Substructures Using Underwater Imaging Technology		
Name of Project Manager(s): Kornel Kerenyi	Phone Number: (202) 493-3142	E-Mail kornel.kerenyi@fhwa.dot.gov
Lead Agency Project ID:	Other Project ID (i.e., contract #):	Project Start Date:
Original Project End Date:	Current Project End Date:	Number of Extensions:

Project schedule status:

☒ On schedule
 ☐ On revised schedule
 ☐ Ahead of schedule
 ☐ Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Percentage of Work Completed to Date

Quarterly Project Statistics:

Total Project Expenses and Percentage This Quarter	Total Amount of Funds Expended This Quarter	Total Percentage of Time Used to Date

Project Description:

The contractor works with funding states and federal personnel from the Hazard Mitigation team at the Turner Fairbank Highway Research Center (TFHRC) to research the application of acoustic imaging technology to satisfy the inspection requirements of Federal Highway Administration (FHWA) 23CFR650 and the Bridge Inspection Reference Manual (BIRM) for Level I Underwater Inspections. This project has the potential to improve methods to assess the underwater condition of existing transportation structures and increase the safety of the nation's bridges. In addition, the proposed technology has the potential to reduce exposure of staff to hazards encountered while performing underwater inspections.

The following underwater applications are recognized to have significant potential benefits to the current practice in bridge inspection of underwater components:

- Rapid condition assessment (i.e. post seismic events and boat impacts)
- Active and passive scour evaluation
- Construction inspection
- Security threat assessment
- Enhancing diver safety and efficiency
- Visual representation of the entire underwater structure

This research project will evaluate the feasibility of using underwater acoustic imaging technology to produce underwater inspection results that are equal or better than current practice for Level I underwater inspection requirements. The project will conduct an objective comparative evaluation of the inspection quality, cost, time and employee safety aspects of conducting the underwater inspection using in water divers versus acoustic imaging technology.

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

- Reviewed all field work data and obtained inspection information.
- Discussed with TAC and developed strategy for final analysis and reporting.

Anticipated work next quarter:

- Work with all parties contributed to the research to analyze, verify, and supplement the available data.
- Use a neutral and knowledgeable report writer to produce final report.

Significant Results:

Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

Potential Implementation: