



Research Progress Report

For Quarter Ending December 31, 2006

Today's Date

01/10/2007

Project Number rt63		Project Title 189.Smart Work Zone Deployment Initiative Administration	
Research Progress Report Author Tom McDonald		Telephone No. (515) 294-6384	E-mail address tmcdonal@iastate.edu
Principal Investigator Name Tom Maze		Telephone No. (515) 294-9459	E-mail address tmaze@iastate.edu
Co-Investigator Name Tom McDonald		Telephone No. (515) 294-6384	E-mail address tmcdonal@iastate.edu
Principal Investigator Organization Name/Address CTRE, 2711 S. Loop dr. , Ste. 4700, Ames, IA 50010			
DOT Office		DOT Contact Name Sandra Larson	E-mail address Sandra.Larson@dot.iowa.gov
Percent of Dollars Paid 45	Dollars Allocated 29,476.00	Dollars Paid 13,336.14	Percent Project Completion 95
Original Project Start Date 12/01/2004		Original Project End Date	Current Completion Date 12/31/2005
DESCRIPTION OF RESEARCH		Start Date of Task	Original Completion Date
Task Title			Completion Date
Vendor solicitation		03/01/2005	12/31/2005
Dist group reports		01/01/2005	12/31/2005
Maintain website		02/01/2005	12/31/2005
TAC meetings		05/01/2005	12/31/2005
Maintain research rpt		03/01/2005	12/31/2005
Recommend rsch reimbu		06/01/2005	12/31/2005
Solicit state partici		02/01/2005	12/31/2005
Inquiry contact		01/01/2005	12/31/2005



Research Progress Report

(Page 2 of 3)

Technical Advisory Committee Names	Telephone No.	E-mail address
Dan Sprengeler	(515) 239-1823	dan.sprengeler@dot.iowa.gov
Technical Advisory Committee Names	Telephone No.	E-mail address
Mark Bortle	(515) 239-1587	mark.bortle@dot.iowa.gov
Technical Advisory Committee Names	Telephone No.	E-mail address
Anthony Alrobaire	(785) 296-0395	Anthony@ksdot.org
Technical Advisory Committee Names	Telephone No.	E-mail address
Thomas Notbohm	(608) 266-0987	thomas.notbohm@dot.state.wi.us
Technical Advisory Committee Names	Telephone No.	E-mail address
Dan Smith	(573) 526-4329	smithd2@mail.modot.state.mo.us
Technical Advisory Committee Names	Telephone No.	E-mail address
Wally Heyen	(402) 479-4594	wheyen@dor.state.ne.us

TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates
01/05/2005	05/10/2005	01/30/2006	05/02/2006	06/30/2006	12/20/2006

Primary Investigator Concerns, Problems, Needs or No-Cost Extension Requests
None



Research Progress Report

(Page 3 of 3)

Project Progress to Date and other pertinent information

Final video conference of the year was conducted on December 20th. 2005 program projects are nearing completion, one draft final report has been received. All 2006 program projects are underway. State DOT's have indicated funding contributions for 2007-2008 program year.

Subject SWZDI Administration

Keywords

For questions, please contact Ed Engle at (515) 239-1382, or at edward.engele@dot.iowa.gov.