Pooled Fund Project Status Report

January 1, 2007 through March 31, 2007

Project Title		Agmt./Task No.	Item No.	Agency Bgt. No.
TPF-5(137) Western Pavement Preservation Partnership		TPF-5(137)		
Research Agency		Start Date	Estimated Completion	Revised Completion
WSDOT		7/1/06	12/31/08	
Principal Investigator(s)		Technical Contact		
Gary Hicks		Linda Pierce 360.709.5470		
WSDOT Program Manager		FHWA or Other Technical Contact		
Kim Willoughby 360.705.7978		Jim Sorenson 202.366.1333		
Funding Source		Schedule Status		
CA, HI, WA		☐ On schedule ☐ Ahead of schedule		
		On revised schedule Behind schedule		
Original Estimated Cost	Revised Cost	-		Work Completed
\$90,000		1%		1%
Objective				
The purpose of the WPPP is to p	provide a partnering forum	ı for promoting effec	tive pavement prese	rvation strategies
through the following objectives: (1) provide funds for a multi-day annual workshop for discussion and exchange of				
information and knowledge about each state's pavement preservation program, (2) provide a means to define,				

Project Progress:

The first TAC meeting was held on April 2, 2007 in San Diego, CA. JoAnne Nakamura from Hawaii DOT, Dean Weitzel from Nevada DOT, Linda Pierce from WSDOT, Shakir Shatnawi from Caltrans, and Gary Hicks from the California Pavement Preservation Center were present.

support and share technology of mutual interest, (3) provide funds for formal training presentations during the

annual workshop, and (4) provide funds for special studies, investigations, research and training.

New Period Proposed Activity:

Discuss the proposed scope of work and determine appropriate funding.

Attract other partner states.

Page 1 4/25/2007