

SPR-3(083) FIXS-Fabrication error Indexed examples and Solutions
Quarterly Report
September 30 (April - September), 2007

PROJECT TITLE: Fabrication error Indexed eXample and Solutions, FIXS
PROJECT NUMBER: SPR Project No: 3(083)
PROJECT IS: RESEARCH & DEVELOPMENT

BUDGET

Multi Year Project
Total Budget for Project
\$230,000 total
Total Cost to Date for Project
\$218944.61 (remaining \$11,055.39)

LAST REPORT SUBMITTED

April 30 (January – March), 2007

OVERVIEW OF PROGRESS

April 1, 2007 – September 30, 2007

The Principal Investigator, Kim Roddis, yet again failed to make adequate progress during the period covered in this report. The primary cause was a family illness issue that appears to be largely resolved. The remaining tasks must be brought to an acceptable conclusion by the end of the coming quarter. That is to say, the two tasks below must be completed by December 31, 2007.

TASKS AND DATES FOR PROJECT COMPLETION

TASK 1

The most significant deliverable remaining is the complete "Guidelines for Resolution of Steel Bridge Fabrication Errors" document. Task Group 2 of the Steel Bridge Collaboration, under the leadership of Heather Gilmer, has stepped in to directly further the progress of the FiXS document. The PI, Kim Roddis, by copy of this Progress Report, commits to provide required information and intends to perform tasks coordinated by Heather Gilmer.

TASK 2

The only other deliverable remaining is submission of the complete FIXS website. Kim Roddis will work with Bill McEleney to get the website completed and shipped in a form suitable for upload to and hosting from steelbridge.org. This will complete the last deliverable and allow close out of this project.