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Project Description:

The goal of this study is to determine the proper timing of preventive maintenance treatments in order to optimize life cycle costs and pavement performance. Environmental aging of the asphalt binder in the underlying pavement is not well understood, and this project will seek to better understand the aging mechanism and how it can be reduced through pavement preservation.






























	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Draft final report was submitted for review by TAP members.  A go to meeting was held on September 8, 2014. 
 Mike Anderson of the Asphalt Institute did an in detail presentation on the final report.  He outlined the findings and recommendations.  The member States were give opportunity to comment during the meeting.  They also were given two
 weeks to submitted written comments.  The final report is currently being reviewed for layout by the U of Minnesota for formatting to be published shortly. 














	
Anticipated work next quarter Final Report will be published.  Rap up project. 

































	
Significant Results:

[bookmark: _GoBack]The results of the testing of cores taken supports earlier application of surface treatment to slow down or delay cracking hot mix asphalt.   
























	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).
In order to allow Cell 24 to age one more year AI will need a one year extension at no cost to complete testing and
writing the final report including this year’s core data.  




























	
Potential Implementation:  

Based on this research the States should be able to better plan when to do their pavement preventive maintenance treatment.  This will allow them budget and plan to receive maximum benefit.  
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