TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  ____IOWA DOT _____________________________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(159)
	Transportation Pooled Fund Program - Report Period:
   xQuarter 1 (January 1 – March 31, 2015)
       Quarter 2 (April 1 – June 30, 2015)
      Quarter 3 (July 1 – September 30, 2015)
    Quarter 4 (October 1 – December 31, 2015)

	Project Title:
   Technology Transfer Concrete Consortium (TTCC) TPF-5(159)

	Project Manager:                                                  Phone:                                E-mail:
Linda Narigon                                                       239-1471                              linda.narigon@dot.iowa.gov


	Project Investigator:                                            Phone:                                 E-mail:
Tom Cackler                                                           294-3532                              tcackler@iastate.edu


	Lead Agency Project ID:
RT 0273
	Other Project ID (i.e., contract #):
Addendum 315
	Project Start Date:
1/27/07


	Original Project End Date:

	Contract End Date*:
3/31/2015        
	Number of Extensions:
Incremental funding, PFS


 *Extension to the administrative contract end date and additional funding requested. 
Project will continue under TPF-5(313) and Addendum 532 on January 1, 2015.  

Project schedule status:    
x On schedule	            □ On revised schedule		□ Ahead of schedule		□ Behind schedule
Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	    Total Percentage of Work
                  Completed

	$927,800.00
	$892,722.45 base contract +
$  27,000.00 special studies
---------------------------------------
=$919.722.45 Total expended
	99%




Quarterly Project Statistics:
	                 Total Project Expenses
                          This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	Percentage of Work Completed
              This Quarter

	$908.49
	N/A
	N/A






Project Description:
Increasingly, state departments of transportation (DOTs) are challenged to design and build longer life concrete pavements that result in a higher level of user satisfaction for the public.  One of the strategies for achieving longer life pavements is to use innovative materials and construction optimization technologies and practices.  In order to foster new technologies and practices, experts from state DOTs, Federal Highway Administration (FHWA), academia and industry must collaborate to identify and examine new concrete pavement research initiatives.  The purpose of this pooled fund project is to identify, support, facilitate and fund concrete research and technology transfer initiatives.
The goal of the TTCC is to:
· Identify needed research projects
· Develop pooled fund initiatives
· Provide a forum for technology exchange between participants
· Develop and fund technology transfer materials
· Provide on-going communication of research needs faced by state agencies to the FHWA, industry, and CP Tech Center
· Provide guidance as part of the Track Team for the CP Road Map Mix Design/Analysis Track 
· Provide assistance as requested by the CP Road Map Executive Committee on other select tracks 

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):
· We have been finishing up the work on this pooled fund project and starting the new 5 year plan, TPF 5-(313)

Anticipated work next quarter:
· Planning for Spring Conference for Reno, Nevada
· Conference will be held April 20-23,2015

Significant Results:
See http://www.cptechcenter.org/t2/ttcc_ncc_meeting.cfm


Circumstance affecting project or budget (Describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope, and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

TTCC TAC committee is listed on following page:
Reps as per TPF website are noted with *
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TPF Program Standard Quarterly Reporting Format –12/2012
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State First Last

1Alabama Larry Lockett

Andrew Waldrop

2California Bill Farnbach

Mehdi Parvini

3Colorado Eric Prieve

Brandon Joy

4Florida Rhonda Taylor

Bouzid Choubane

5Georgia Jay Page*

Jason Waters

6Idaho Clint Hoops

John Arambarri

7Illinois James Krstulovich

Matt Mueller*

8

Indiana Tommy Nantung*

Tony Zander

9

Iowa Todd Hanson*

Peggi Knight

Kevin Merryman

Linda Narrigon

10

Kansas Rodney Montney*

Dave Meggers

Jennifer Distlehorst

11

Louisiana John Eggers

Harold Paul*

Tyson Rupnow

12Michigan John Staton*

Tim Stallard

Andy Bennett

13Minnesota Maria Masten*

Tom Burnham

14Missouri Brett Trautman*

15Montana Bob Weber

Susan Sillick

16Nebraska  Wally Heyen*

Lieska Halsey

17Nevada Ken Chambers

Reid Kaiser*

Michele Maher

Kelly Yokotake

VivekananthanYatheepan

18New York Bill Cuerdon*

19North Carolina Nilesh Surti*

Richard Burley

20North Dakota Clayton Schumaker*

21Ohio Craig Landefeld*

Stephen Slomski

22Oklahoma Kenny Seward*

Matt Romero

Jeff Dean

23Pennsylvania Steve Koser

Larry Ligon

Josh Freeman

24S Dakota Darin Hodges*

Jason Smith

Chris Leibrock

25Texas Andy Naranjo*

Hua Chen

Ruben Carrasco

Jaime Gandara

26Utah Bryan Lee

Scott Andrus*

W Pope

27Washington Jeff Uhlmeyer

Mark Russell

Kim Willoughby*

David Luhr

28Wisconsin Jim Parry*

29 Illinois TollwaySteve Gillen*


