[bookmark: _GoBack]Quarterly Progress Report for October 2018 to December 2018: 
Transportation Performance Management Pooled Fund Project
Accomplishments:
· Task 0: Pooled Fund Project Management
· Got under contract Spy Pond Partners to provide project management support for the pooled fund project.
· Task 1: TPM Information Clearinghouse
· Continued to maintain the TPM Web Portal
· See attached from Spy Pond Partners.
· Task 2: TPM Knowledge Development
· No work performed.
· Task 3: TPM Knowledge Transfer
· No work performed. 
· Task 4: PM3 Web-Based Analytics Tool
· Continued to work on individual state task orders for Task 4 that focuses on providing access to web-based tool to calculate the PM3 measures.
· Support tasks: There were a total of 70 support requests submitted during the Oct-Dec. 2018 quarter from participating agencies:
· 49 of these were requests for accounts or for more information about accessing MAP-21 tools
· 21 of these were client-reported bugs or extended support (advanced questions, requests for training, etc) requests. 
· We spend a total of 56.75 hours responding to the above 21 support requests. 
· Accounts: There were 328 accounts created during the Oct.-Dec. 2018 quarter.  There were 40 new agencies/consultants in AASHTO states that signed new Data Sharing Agreements.  SEWRPC joined the PFS in December.
· Contracting:  We provided a new draft task order for the state of Oklahoma; however, this task order has not been fully executed yet.  
· Data Requests:  Several states have requested to gain access to NPMRDS-formatted data beyond the NHS network.  The CATT Lab has provided AASHTO pricing for this option (which is the same as pricing provided during the original response to the RFP), and we have provided a sample of how future task orders would be modified.
· Task 5: Inclusion of National Performance Management in Benchmarking Website
· Got under contract High Street Consulting to expand the Benchmarking Website to include all 17 of the national-level performance measures. 
Anticipated Work:
· Continue to work on identifying new members.
· Continue to work on TPM Web Portal
· Work with contractors to get national performance management data included in the benchmarking website.
· Hold 2019 Q1 TPM Pooled Fund Member webinar.
Problems and Issues:
· None.
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