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NOAA Atlas XIV Volume 14
The estimated cost for development of estimates for a new NOAA Atlas 14 Volume 14 (Tasks 1 to 13) for Louisiana is $430,000.  Table 1 below shows the estimated cost breakdown. The estimates for labor costs are based on the costs incurred for production of preceding NOAA Atlas 14 Volumes.  Project costs are based in part on the estimated number of stations and the area of the state.  The costs do not include any associated travel nor associated federal labor.  The project is expected to be completed in a period between 24 to 30 months (2-2.5 years) in duration.

Table 1.  Estimated costs for development of Louisiana estimates.
	Cost Description
	Project Total

	Contract Labor
	$352,000

	PRISM
	$62,000

	Web Support
	$10,000

	IT Equipment
	$5,000

	Office Supply
	$1,000

	TOTAL COST:
	$430,000






