
 
 

 
 

Research Status Summary Report 
 
 

 
Submitted to 

 

WEST VIRGINIA DEPARTMENT OF TRANSPORTATION 

and  

Federal Highway Administration 

 
Prepared By 

Jeffrey Weidner, John Prader, Kirk Grimmelsman, Thomas Golecki 

Franklin L. Moon and A. Emin Aktan 
Drexel University 

 

March 24, 2009 

 
 

 

 

 

 

 



1 
 

 

 

Table of Contents 

1  Introduction and Summary ................................................................................................................................... 3 

1.1  Background and Motivation ......................................................................................................................... 3 

1.2  Research Findings ........................................................................................................................................ 3 

1.3  Methodology for Establishing Safe Load Capacity ...................................................................................... 4 

1.3.1  Conclusion Related to Objective 1: ......................................................................................................... 5 

1.3.2  Bridge Screening Concept ....................................................................................................................... 6 

1.3.3  Conclusion Related to Objective 2: ......................................................................................................... 6 

2  Research Products ................................................................................................................................................. 7 

2.1  Changes to Bridge Postings.......................................................................................................................... 7 

2.2  Load Ratings ................................................................................................................................................ 7 

2.3  Rehabilitation and Long-term Monitoring ................................................................................................... 8 

2.4  Rapid Bridge Condition Assessment ............................................................................................................ 9 

2.5  Arch Load Rating Method.......................................................................................................................... 10 

3  Load Test Lessons Learned ................................................................................................................................ 11 

4  Risk-based Assessment for Prioritization of Load Testing ................................................................................. 11 

4.1  Risk-based Assessment for Bridge Management ....................................................................................... 18 

5  Conclusion .......................................................................................................................................................... 18 

References ................................................................................................................................................................... 18 

Appendix A – Risk Assessment of Two West Virginia Structures ............................................................................. 19 

Barnett Bridge Assessment ..................................................................................................................................... 19 

Substructure ........................................................................................................................................................ 19 

Superstructure ..................................................................................................................................................... 19 

Wearing Surface ................................................................................................................................................. 19 

Maintenance ........................................................................................................................................................ 19 

Smithers Bridge Assessment ................................................................................................................................... 20 

Substructure ........................................................................................................................................................ 20 

Superstructure ..................................................................................................................................................... 20 

Wearing Surface ................................................................................................................................................. 20 

Maintenance ........................................................................................................................................................ 20 

Analysis of Risk-based Assessment ........................................................................................................................ 21 

Appendix B – Arch Load Rating Method .................................................................................................................... 22 

Background ............................................................................................................................................................. 22 

Problem Description ................................................................................................................................................ 22 

Key Sources of Uncertainty ................................................................................................................................ 22 

Modeling Challenges .......................................................................................................................................... 24 



2 
 

Load Rating Method ................................................................................................................................................ 24 

Appendix C - Sample Load Rating .............................................................................................................................. 29 

Hand Calculation Procedure .................................................................................................................................... 29 

Finite Element Model Development ....................................................................................................................... 32 

Define the Geometry of the Structure ................................................................................................................. 32 

Utilization of the 2D Slice Model ....................................................................................................................... 33 

Discussion of Arch Load Rating Method............................................................................................................ 36 

Appendix D – Rapid Bridge Condition Assessment – Proof of Concept .................................................................... 37 

 



3 
 

1 Introduction and Summary  
 

1.1 Background and Motivation 
The writers started their research for WVDOT in 2005 and have received three subsequent contracts from WVDOT 
via the FHWA NDE Center. The third contract ended in October 2008 with a total funding of $377,723. In addition, 
the FHWA NDE Center and WVDOT spent funds for equipment and in-kind support.  

The motivation for the research came about as a result of the Coal Resource Transportation System (CRTS) which 
was established in WV in 2003. The CRTS is comprised of routes in 15 southern counties in the state that allow 
permits for shipments up to 120,000 pounds based on the truck configuration. Meanwhile, from the population of 
over 600 bridges located on CRTS routes, approximately 100 must be posted for loads less than the desired CRTS 
live load level.  

The National Bridge Inventory documents that WVDOT has 1163 cast-in-place reinforced concrete (RC) bridges in 
its inventory, with an average span of 50 ft and an average age of 70 years. Many of the CRTS bridges were of RC 
slab, RC Beam-Slab and RC filled-arch types, and older than 70 years.  Some of the slab or arch bridges were 
subsequently widened by placing pre-stressed concrete side beams on the sides of the existing RC bridge. Many of 
these bridges lacked all or some part of their critical documentation, such as their foundation, substructure and 
superstructure reinforcing, connection, and bearing details. These documents are necessary for the determination of 
their safe load carrying capacity. Postings of bridges were being based on engineering judgment and WVDOT was 
concerned with their load capacity given the potential for repeated overloads by coal haulers.   

The following research objectives were therefore identified: 

1. To develop and demonstrate a methodology for reliably establishing safe load carrying capacity of aged 
bridges that are missing critical documentation through structural identification, i.e. the integration of 
analytical and experimental techniques (FE analysis, Material tests, NDE, Structural load tests) 

2. Given the cost and time associated with a detailed investigation of each bridge, investigate screening 
approaches and associated experimental tools for classifying the bridge population in terms of their relative 
risk of failure so that detailed experimental and analytical investigation resources are dedicated to those 
bridges that are considered to have a relatively higher risk of failure.  

This overview provides an account of what the writers have actually accomplished towards the above objectives and 
the most relevant conclusions they have reached in relation to the challenges that the agency faced in managing their 
bridge stock. It was important that the writers did not work in a detached manner from WVDOT and the FHWA 
NDE Center. They partnered with these agencies, striving to understand their special circumstances, concerns, 
interests and capabilities, and worked closely with individuals at the agency so that the generated research products 
would be acceptable, useful and worth their investment into the research. 

1.2 Research Findings 
During the three-year research project, the writers visited over a dozen bridges that were considered representative 
of the WVDOT RC bridge inventory, and performed in-depth studies on five of these bridges. These bridges were 
RC structures that were over 70 years old, showing various signs of aging, deterioration and damage. Three were 
single-span filled-arches, one was a single-span slab and one was a multi-span girder-slab system. The third single-
span filled arch was widened by adding PC beams on each side. The writers submitted interim reports documenting 
their work on each of these five test bridges, and provided recommendations related to their repair, retrofit and 
rating. 

Although five bridges out of nearly 1200 aged RC bridges in WVDOT’s inventory cannot be considered as a 
sufficient sample, their investigation led to observations, findings and conclusions that can be qualitatively 
generalized to apply to the entire population of RC bridges. Here the writers summarize the progress made towards 
each of the two objectives, and then offer their observations and findings related to the entire inventory of WVDOT 
(and many other states) aged, cast-in-pace RC bridges that may be missing critical documentation. Various specific 
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research products related to how WVDOT may evaluate bridges based on risk, and how RC filled-arch bridges may 
be rated in a simple manner by the agency are presented.  

The writers are grateful to WVDOT and FHWA for their confidence and support, and hope that these agencies will 
permit them to complete the work they have initiated.  

1.3 Methodology for Establishing Safe Load Capacity 
When the writers started their research, there were no examples or guidelines for evaluating the load capacity of 
aged RC bridges with signs of deterioration and damage, especially when they were also missing documentation. 
The research led to the following steps that may be recommended for evaluating any cast-in-place short-and-
medium span RC bridge missing documentation: 

(1) Field observations of the bridge’s performance under traffic by experienced bridge research engineers, 
close-range inspections, interviews of local engineers, and a study of existing documents are required 
to understand the behaviors that would be expected from the soil-foundation-substructure and 
superstructure system. Probable failure modes of the system and whether failure may be affected by 
existing deterioration and damage must also be assessed. An understanding of possible causes of any 
existing damage and how damage may affect the safety during a proof load test is critical for both data 
interpretation as well as safety. Experience as a bridge research engineer is essential for this step.  

(2) Material sampling and testing, in conjunction with various NDE tools, helps to establish the minimum 
required information regarding the existence, the layout and the conditions of the reinforcement. 
Concrete properties and their variability at various areas of the structure must also be determined by 
core tests and petrographic analyses.   

(3) Based on the information collected, a FE model that reflects the existing conditions of the structure 
should be constructed by an expert following best practices for model development and error 
screening. Using this model, the behavior under various load levels and the load capacity should be 
estimated and these simulations used to design the proof-load tests. 

(4) A proof level load test should be carried out, which requires special trucks that are fitted on the bridge 
at various back-to-back or side-by-side configurations while measuring the critical strains and 
deformations. Proof-level load is defined as the load, if resisted with only working service level 
stresses and deformations can be considered to correspond to the long-term safe load capacity of the 
bridge. The writers developed a safe proof load test procedure based on the analyses in (3) and by 
using 25-50 sensors to monitor critical pulses of the bridge. Instrumentation of regions with damage is 
critical to determine if any of the damages may increase under repeated live loads as well as whether 
deterioration and damage may adversely impact the failure mode. 

(5) Following the proof load test, a safe load capacity should be established through various means 
including the calibration of the FE model. Calibrated model serves for further analyses to reveal 
whether and how long the bridge may serve under loads below the proof load as well as those that may 
exceed the proof load. Based on these analyses, recommendations regarding how the bridge may be 
maintained, repaired and/or retrofitted for a long-term service life are formulated. 

The writers believe that the effort outlined above in (1)-(5) is currently the best possible approach to evaluate the 
structural safety of a typical cast-in-place RC bridge missing documentation. The cost of a typical application by the 
researchers, requiring several weeks of effort by a team of three highly-trained and qualified bridge research 
engineers, supervised by a highly experienced senior research engineer, is estimated to be in the order of $75K. This 
amount does not include the in-kind support that is needed from WVDOT.  

To put the cost of evaluating aged bridges missing documentation in context, we note that of the five bridges tested, 
four were found to have capacities several times larger than their posted limits and their posting could be removed as 
discussed in the following. Repairs to improve their durability and safety performance over a long term were 
formulated to be applied by WVDOT’s in-house capabilities. Given that the high cost of replacing any of these four 
test bridges, even without considering user costs (cost of detours and congestion to users), the cost of evaluation 
should be considered feasible. 

While four of the test bridges were proven to have a much higher level of safe load capacity relative to their posted 
levels, one of the bridges did not pass the test. The bridge that was widened by PC beams exhibited permanent 
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deformations that were objectionable for its safe operation even at the posted load level. This bridge served 
Michigan Avenue in the town of Smithers, and the writers happened to observe much heavier trucks than the posted 
limits attempting to cross this bridge. The evaluation and the recommendations may have therefore mitigated a 
potentially dangerous structural failure, and mitigating such a risk is likely much more valuable to the agency than 
the funds spent on the evaluation.        

 

Figure 1‐1 ‐ Structural Identification Methodology 

  

1.3.1 Conclusion Related to Objective 1:  
The writers submit that there is value in developing and demonstrating a method for evaluating the safe load 
capacity of aged RC bridges missing critical documentation by leveraging proof-load testing and field-calibrated FE 
models. Although the average cost of an application, about $75K, appears considerable, a simple economic analysis 
reveals that this may be a feasible approach at least for bridges that are important for local economy.    

Nevertheless the feasibility of a method often depends not only on what it saves but also whether there are funds that 
are available for applications of the method.  It is not feasible for WVDOT to expend time and funds that would be 
required for proof load testing and evaluating all of its nearly 1,200 cast-in-place RC bridges with an average age of 
70 yrs. Further, WVDOT is responsible for over 3,200 steel bridges with an average age of 40 yrs and 2,000 newer 
PC bridges less than 20 yrs old. The condition rating of several hundred of the steel bridges has been noted as 4 and 
below 4 in the NBI, placing these into the structurally deficient category.  

It follows that WVDOT’s concerns for objectively evaluating the actual safe load capacity of its bridges is not just 
limited to CRTS Bridges, or just to the RC bridges. While the evaluation method based on proof load testing and 
structural identification by field-calibrated FE models remains as the most reliable approach to evaluating bridges 
with missing documentation, it is also time-consuming and not yet readily available for implementation by many 
consultants. Therefore more practical and expedient approaches are required to supplement the proof load method 
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and quickly and rationally prioritize the overall population of bridges. In this manner, proof level load testing will be 
used sparingly and only applied to a smaller number of highly critical bridges selected by a rational and reliable 
screening process. 

1.3.2 Bridge Screening Concept 
During the third year of the research the writers recognized the need for a screening approach that will permit 
identifying bridges that are at a higher risk of structural failure, and classifying the RC bridge inventory of WVDOT 
into low risk, medium risk and high risk categories in terms of structural safety performance.  

In a similar project for PennDOT, the writers had successfully implemented statistical sampling to RC T-Beam 
bridges (Catbas et al, 2005). However, Pennsylvania T-Beam bridges were constructed from the same generic set of 
plans describing beam dimensions and reinforcing details based on span length. Therefore, there were no missing 
information and these bridges were indeed a type-specific family, lending themselves to statistical sampling based 
on a few parameters such as span, age, location, traffic, climate, etc. 

West Virginia’s RC bridges include slab, T-Beam, filled-arch, and filled-arch widened by adding PC beams on the 
sides. These bridges were not constructed from the same set of plans and many are missing their plans. Therefore, 
statistical sampling is not feasible without careful scrutiny of the entire population of the 1,200 RC bridges. The 
writers thought about a screening device that would apply a dynamic impact load at various locations of a bridge 
that would be comparable to a truck wheel load. This idea was based on early research conducted by Ohio DOT and 
FHWA, which revealed that it is possible to measure the deflection profile of a bridge under impact by proper 
instrumentation and data processing.    

The writers consulted with WVDOT engineers about possibly leveraging the Falling Weight Deflectometer (FWD) 
device that is owned by the agency. They received support for modifying the FWD device to explore how dynamic 
impact testing by this device may be used for screening bridges based on their flexibility. Given that this was one of 
the objectives of the initial research contract, WVDOT approved this exploration as part of the Third Year contract. 
However, WVDOT subsequently requested that the FWD device not to be permanently altered and that it should 
maintain its calibration for testing pavements. Trials and efforts for modifying the FWD device are described further 
in the following, and these explorations led to the fabrication of an alterable stand-alone device that provided 
impacts of desired levels with the characteristics that were more suitable for recovering bridge flexibility than the 
FWD device.  

Considerable progress was made towards testing bridges and recovering flexibility by the impact device as described 
in the following. However, the device needs additional improvements and data post-processing needs to be 
automated before the device may be provided to WVDOT for the agency to be able to use the device and obtain 
reliable results. This is a reason that the writers are submitting their request for WVDOT’s consideration of the 
continuation of the research on rapid dynamic testing for bridge screening. 

Even after developing a practical bridge impact test device, considerable effort for structuring and classifying the 
bridge populations within aged RC bridges in West Virginia will be needed. Populations need to be structured first 
in terms of their structural systems, such as filled-arch, solid slab, T-Beam, etc. Then, bridges in each sub-population 
should be evaluated based on the risk they pose, as discussed and exemplified in the ensuing sections. Finally, a 
number of the bridges with higher risk should be selected for proof-testing, while the remainder should be tested by 
rapid impact test device as a complement to their biennial inspections. This is the most rational and reliable manner 
of accelerating the evaluation of WVDOT’s aged, posted and structurally deficient bridge stock.     

One of the limitations in rapid impact testing was that it proved ineffective for testing filled-arch bridges unless the 
impacts could be applied directly on the main load carrying mechanism, the arch. Given that filled-arch bridges are 
very difficult to analyze, the writers have developed a simplified procedure for their analysis based on the three 
specimens that they have tested during this research project. This method was developed so that it may be applied by 
WVDOT’s bridge evaluation engineers, and is described in detail in Appendix C. 

1.3.3 Conclusion Related to Objective 2:  
A general methodology for re-classifying the aged RC bridge inventory (also applicable to structurally deficient 
steel and PC bridges) has been formulated during the three year research while the writers evaluated five of 
WVDOT’s posted RC bridges by proof-testing. This methodology requires several analytical and experimental tools 
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that are not common in bridge engineering practice. These tools include a risk-based classification of RC bridges, a 
rapid impact-based bridge test device that will provide a means of processing data to obtain the deflection basin 
under impact for bridge flexibility, and a simplified analysis method for filled-arch bridges which exhibit the most 
complex of the structural behavior mechanisms amongst the various types of RC bridges in the WVDOT’s 
inventory.  

These tools have been described and demonstrated further in the following, noting the need for additional work for 
finalizing the dynamic impact test device and the automation of post-processing its data to generate bridge 
deflection basins.  

2 Research Products 
 

Several tangible and beneficial products resulted from the joint research efforts of FHWA, WVDOT and Drexel 
University. These products include load ratings, removal of postings, rehabilitation strategies, and some long-term 
monitoring which all correspond directly to the load testing. The load rating process highlighted the difficulty in 
rating of arch bridges, which resulted in an arch load rating method. Additionally, the concept of rapid bridge 
condition assessment using impact excitation was developed and proven to be effective.  

2.1 Changes to Bridge Postings 
Based on the results of the load tests, four of the five structures were cleared to remain operational without posting, 
considering minor maintenance and repair. The fifth structure was already slated for replacement, and the 
investigations indicated that this structure was of immediate concern and should be posted even lower, with all 
efforts made to replace it as soon as possible.  

 

Figure 2‐1 ‐ Barnett Bridge (Posting was Removed) 

2.2 Load Ratings 
Each bridge tested was load rated based on both the NCHRP Proof Load Test procedures and the developed finite 
model utilized during testing. These load ratings take into account numerous reductions in uncertainty associated 
with the structures, providing a much more accurate load rating than typically calculated. With the exception of the 
Michigan Avenue Bridge, the load ratings all indicated substantial reserve capacity compared with the preliminary 
ratings calculated based on AASHTO.    
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Figure 2‐2 ‐ Tams Slab Bridge 

 
Figure 2‐3 ‐ Amigo Arch Bridge 

 

 
Figure 2‐4 ‐ Barnett Bridge 

 
Figure 2‐5 ‐ Michigan Avenue Bridge 

 

 
Figure 2‐6 ‐ Smithers Bridge 

 

2.3 Rehabilitation and Long-term Monitoring 
For each structure tested, an individual repair and rehabilitation strategy was developed which focused on the 
specific vulnerabilities and hazards associated with that structure. These repairs ranged from minor repair of the pier 
caps on the Smithers Bridge to reconstruction of the deteriorated arch ring at Barnett Bridge. Due to the severity of 
the deterioration, in conjunction with the observed movement of the spandrel walls at Barnett Bridge in the past, a 
long-term monitoring system was recommended. This was installed by Drexel personnel and is currently being 
monitored by WVDOT, replacing a prior manual string-line monitoring system.  
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Figure 2‐7 ‐ Long‐term Monitoring 

 
Figure 2‐8 ‐ Repair to Barnett Bridge 

 

2.4 Rapid Bridge Condition Assessment 
The entire research process indicated to Drexel that there was a need for a method to help define which bridges 
needed load testing and further investigations. This idea led to the development of the rapid bridge screening 
concept. The proof of this concept was achieved through the results of the load tests which were compared with 
dynamic investigations to simulate the methodology of rapid bridge screening using impact testing. While the 
Falling Weight Deflectometer (FWD) was not fully converted into a bridge screening device due to limitations in 
allowable modification as well as a shift in the focus of the research mid-project, the concept has been proven as 
valid for many types of structures.  This is summarized in Appendix D – Rapid Bridge Condition Assessment – 
Proof of Concept.  

 

 
Figure 2‐9 – FWD on the Bridge for Testing 

 
Figure 2‐10 – Manual Impact at Smithers Bridge 
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2.5 Arch Load Rating Method 
During the load testing process at Barnett Bridge, it became apparent that rapid bridge screening using impact 
testing was not an applicable technology for filled concrete arch bridges. These structures utilize a mechanism of 
load distribution that negates a principle assumption in rapid bridge screening; excitation of the main structural 
components. The impact to the surface of the structure was found to not excite the main structural system. This is 
due to the inherent damping in the fill material and the overall, complex interactions of the components of a filled 
arch bridge. It was also discovered that there is immense uncertainty with filled concrete arch bridges in terms of 
load ratings, making the process highly difficult and variable. Therefore, in an effort to assist in prioritizing which 
arch structures need further in-depth investigation, a method of load rating for arch structures was developed and is 
presented in Appendix B – Arch Load Rating Method. This method takes into consideration the geometry of the 
arch structure, and how that geometry affects the dead load distribution and the transfer of load to the foundations. 
The method makes several simplifying assumptions which must be verified before application. Used in conjunction 
with a condition assessment, this method can be used to prioritize arch structures in much the same manner that a 
rapid bridge screening device could for other types of structures. 

 

Figure 2‐12 ‐ Arch Load Rating Schematic 

 

 Dynamic Test Results SAP2000 Model Results 

Mode #1 

 
11.3 Hz 

 
11.4 Hz 

Figure 2‐11 ‐ Rapid Bridge Screening Assessment Proof of Concept at Smithers Bridge 
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3 Load Test Lessons Learned 
 

There are several practical lessons which resulted directly from the load testing experiences. These lessons are 
organized based on the stage of the process to which they are applicable. They are included below: 

1. Initial Site Visit 
a. Quantify damage as much as possible 
b. Scout out locations for DAQ 

i. Accurately determine the distance to the DAQ locations from all over the bridge 
ii. Consider power, tent location, extra personnel etc 

c. Determine presence of all utilities  
2. Initial Modeling 

a. Develop a suite of models 
i. Simple 1D elements through 3D solids 

1. Quantify model run time and construction effort 
ii. Run parameter sensitivity studies to help guide instrumentation design 

3. Equipment Prep 
a. Measure, cut, label and solder cables at the lab based on selected DAQ site 
b. Design cable run layout prior to test 

4. Installation and Pre-Test 
a. Connect all sensors and trouble shoot before the day of the test 

i. Schedule extra time for this purpose 
b. Keep detailed daily logs of work completed etc 

5. Test Day 
a. Schedule so that down time in static test can be spelled with dynamic testing 
b. Develop simple visuals to present data to outside personnel 

Additionally, there would be a great benefit in developing a single database of the population of bridges for which 
the DOT is responsible. The catalog should be a digital record of all of the assets for which the State maintains and 
should be searchable and sortable based on numerous parameters. This will allow WVDOT and Drexel to determine 
which structures are physically “testable.”  

4 Risk-based Assessment for Prioritization of Load Testing 
 

The overarching lesson learned throughout the load testing conducted over the past 3 years is one of organization 
and prioritization of the structures that make up the population of bridges in West Virginia. Typically, in the past, 
the maintenance division sent out a request to the chief engineers of each district asking for potential structures for 
extensive load testing. The results of this initial survey were reviewed by the maintenance division to pull out the 
best candidates in their opinion. From that point, a site visit of the remaining structures was conducted by Drexel 
and WV personnel to select the final structure for testing. Based on the experience of the Drexel personnel on the 
most recent bridge survey it was determined that many of the structures were not in dire need of in-depth 
investigation. This is not to say that the test at Smithers was frivolous, as the results of the test aided WVDOT in 
decision making related to the removal of the posting as well as repairs and maintenance. However, the authors feel 
that other candidates, similar to Barnett Bridge, may present a larger vulnerability and provide a greater return for 
WVDOT. This conclusion led to the realization that the selection process should be altered from the ground up to 
ensure that the selected structures provide the most return. A proposed method of assessment and prioritization 
based on risk is presented. 

The movement towards prioritization considering a risk-based approach is already established. The 110th U.S. 
Congress considered legislation entitled “National Highway Bridge Reconstruction and Inspection Act” which, 
amongst other things, would have required states to “assign a risk-based priority for… bridge[s] after consideration 
of safety, serviceability, and essentially for public use.”  While this was not passed into law, similar provisions are 
expected in transportation Bills in the 111th Congress. The details of a risked-based prioritization are not specified in 
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the legislation, but the basic elements are already defined in the literature. The aim of this discussion to highlight the 
basic framework for objective, quantitative risk-based prioritization of a population of structures for the purpose of 
making informed decisions about management and funding allocation. The general framework will be viable both in 
terms of addressing the selection of bridges for extensive testing and investigation, but also for everyday 
management of the population, assisting in decision-making and allocation of funding for maintenance and repairs.  
It should be noted that considering the novel state of this approach, changes and improvements resulting from real-
life experience and additional exposure to other sources are imminent and necessary.  

The proposed approach to prioritization is in essence, a definition of risk as a function of several variables. These 
are: 

1. Hazard – The probability of a hazard, H, occurring = p(H) 
2. Vulnerability – the probability of failure (to perform adequately) given a hazard, (H) = p(f|H) 
3. Exposure – consequences associated with a failure to perform adequately 
4. Uncertainty Premium – a factor to account for the level of uncertainty associated with the selected 

assessment approach, including the quality control measured employed 

Risk then is defined as:  

(1) Risk (H) = (Hazard) x (Vulnerability) x (Exposure) x (Uncertainty Premium) 

Risk will be quantified by a simple Level I-V scale, which indicates the relative level of risk with Level I being Low 
Risk and Level V being Severe Risk. This is easy to understand for both engineers and the public alike, and does not 
induce any unwanted concerns, as the term “structurally deficient” did after the attention on bridges and inspection 
procedures resulting from the collapse of I-35 in Minneapolis.  

In order to apply this methodology to a real population of structures, the variables described above must be 
quantitatively defined to allow for numerical calculation or risk.  Additionally, the framework of the step-by-step 
process through which the prioritization will take place should be laid out at least in a preliminary manner.  

Table 4-1 provides a summary of relevant performance limit states, hazards, vulnerabilities, and exposures for 
bridges. These are general guidelines which should be specialized based on the population and the governing body 
(WVDOT) in terms of any particular hazards, vulnerabilities, or exposures. 
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Table 4-1 - Summary of relevant performance limit states, hazards, vulnerabilities and exposures for bridges 

Performance Limit States Hazards Vulnerabilities Exposures 

Safety: Geotechnical/ 
Hydraulic 

• Flowing water 
• Debris and ice 
• Seismic 
• Vessel Collision 
• Flood 
 

• Scour/Undermining 
• Loss of support 
• Soil liquefaction 
• Unseating of 

superstructure 
• Settlement 
• Overtopping 

• Loss of human life 
• Replacement and repair 

costs 
• Impact of removal from 

service related to: 
• Safety – life line,  
• Economic  
• Social – mobility 
• Defense 

 
Safety: Structural 

• Seismic  
• Repeated loads 
• Trucks and overloads 
• Vehicle collision 
• Fire 

• Lack of ductility and 
redundancy 

• Fatigue and fracture  
• Overloads 
• Details and bearings 

Serviceability, Durability 
and Maintenance 

• Winter maintenance 
practices 

• Climate 
• Intrinsic Loads  
• Impact (Vertical) 
• Environment 

• Corrosion 
• Cracking/spalling 
• Excessive deflections/ 

vibrations 
• Chemical 

attacks/reactions 
• Difficulty of maintenance 

• User costs 
• Maintenance costs 

• Direct 
• Indirect – delays, 

congestion, etc. 

Functionality and Cost 

• Traffic 
• Special traffic and freight 

demands 
 

• Network redundancy and 
adequacy 

• Geometry and roadway 
alignment 

• Loss of human life and 
property (accidents) 

• Economic and social 
impacts of congestion 

 

Figure 4-1 shows the proposed risk-based prioritization framework. The general procedure is to first define the level 
of risk assessment, which in turn, defines the uncertainty premium which is deemed acceptable. Next the estimation 
of risk is conducted by defining the hazard, vulnerability, and exposure. The risk level is calculated and if it is 
acceptable then WVDOT can begin to make informed decisions about management and resource allocation. If the 
level of risk is unacceptable then an intervention can be conducted, or a more refined risk analysis can be conducted 
in hopes of achieving an acceptable level.  

Table 4-2 shows the uncertainty premium associated with varying degrees of assessment levels. The major deciding 
factor in the uncertainty premium is whether the risk is computed in an aggregate manner or divided up into 
individual risks. Computing aggregate risk is both efficient and conservative. However, there is often so much 
conservatism inherent in this approach that it can drastically over-estimate the actual risk. Therefore, in order to 
obtain a more realistic, accurate assessment of risk, it is often worthwhile to assess risks based on individual 
hazards.   
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Figure 4-1 - Envisioned Risk-Based Assessment Framework 

 

Table 4-2 - Risk Assessment Levels 

Level Example Approaches Resolution Quality 
Assurance 

Uncertainty 
Premium 

1 Visual Insp., Doc. Review Aggregate Risks Min Standards 2.5 

2 Visual Insp., Doc. Review Aggregate Risks Best Practices 2.0 

3 Visual Insp., Doc. Review, Anal. Tech. Individual Risks Min Standards 1.5 

4 Visual Insp., Doc. Review, Anal. Tech. Individual Risks Best Practices 1.25 

5 Visual Insp., Doc. Review, Anal. and NDE Tech. Individual Risks Best Practices 1.0 

 

The assessment levels also reflect the specific approaches and technologies employed. Since the NBIS was initially 
developed, numerous analytical and experimental technologies that can reduce the uncertainty associated with 
assessment activities have become available. Further, there are a wide range of successful quality assurance 
programs that have been developed. To recognize their influence and benefits, assessment levels that take advantage 
of these developments will have a lower uncertainty premium associated with them. The owner is afforded the 
freedom to choose from a wide range of assessment approaches, but the standards will explicitly recognize the 
inherent differences in the resulting uncertainty, and thus will promote the use of best practices and proven 
technology.    

Table 4-3 through Table 4-5 provide an illustration of how hazard, vulnerability and exposure may be quantified for 
Level 1 and 2 assessments. In this case, the risks are aggregated in four categories: Safety – Geotechnical/Hydraulic; 
Safety – Structural; Serviceability, Durability, and Maintenance; and Operational and Functional. For each of these 
categories, the hazard, vulnerability and exposure is given a value of 1-3 based on location, structural and 
operational attributes, age, etc. In the case of Individual Risk Assessments (Levels 3-5), these categories would be 
further divided to allow the risks associated with each individual hazard to be assessed independently. The aggregate 
risks are then computed as shown in Equation 1; and combined by square-root-sum-of-squares to develop the Risk 
Level. A preliminary scale of Risk Levels is shown in Table 4-6. 

 



15 
 

Table 4-3 - Preliminary Hazard Values for Level 1 and 2 Risk Assessments 

Hazards Considered 
Hazard Values 

1 2 3 

Sa
fe

ty
: G

eo
/H

yd
ra

ul
ic

 

Scour; 

Debris and ice ; 

Vessel Collision; 

Seismic -  
Liquefaction; 

Settlement; 

Flood 

• Outside of a 500 yr flood 
plain;  
• Seismic Design Category A;  
• Over a non-navigable 
channel;  
• Located more than 500 miles 
from coast;  
• No potential for scour;  
• No records of significant 
earthquake, floods or storm 
surge;… 

• Outside of a 100 yr flood 
plain 
• Seismic Design Category B, 
C 
• Navigable channel for mid-
sized vessels 
• Located more than 50 miles 
from coast  
• A rating of NBI Item 113 
(scour) of 7, 5, or 4 
• Records of moderate 
earthquake, floods or storm 
surge;… 

• Within of a 100 yr flood 
plain;  
• Observed drift and debris at 
piers/abutment; history of ice 
flows in waterway;  
• Seismic Design Category D, 
E, F;  
• Navigable channel for large 
vessels;  
• Located within 50 miles from 
coast;  
• A rating of NBI Item 113 
(scour) of 6, 3, 2, or 1;  
• Records of significant 
earthquake, floods or storm 
surge;… 

Sa
fe

ty
: S

tr
uc

tu
ra

l 

Seismic; 

Fatigue; 

Vehicle 
Collision; 

Overload; 

Fire 

• Seismic Design Category A;  
• ADTT less than 500;  
• Not spanning over a roadway; 
• Located more than 10 miles 
from heavy industry;  
• No history of overloads, 
collision, earthquake;…   

• Seismic Design Category B, 
C;  
• ADT less than 10,000;  
• Spanning over a roadway 
with ADTT less than 1,000;  
• Located more than  mile from 
heavy industry;  
• History of isolated overloads, 
collision, and moderate 
earthquakes;…   

• Seismic Design Category D, 
E, F; 
•  ADT more than 10,000;  
• Spanning over a roadway 
with ADTT more than 1,000;  
• Spanning a rail line;  
• Located less than  mile from 
heavy industry;  
• History of repeated 
overloads, collision, and 
significant earthquakes;…   

Serviceability and 
Durability 

• No routine use of deicing 
salts;  
• Located more than 100 miles 
from the coast;  
• Low number of freeze-thaw 
cycles;  
• No history of overloads; … 

• Moderate usage of deicing 
salts;  
• Located more than 25 miles 
from the coast;  
• Moderate number of freeze-
thaw cycles;  
• History of isolated overloads; 

• High usage of deicing salts;  
• Located less than 25 miles 
from the coast;  
• Moderate number of freeze-
thaw cycles;  
• History of repeated overloads 
and permits; … 

Operations 
• ADTT less than 1,000 and 
ADT less than 10,000;  
• No history of fatal accidents;  
• No history of congestion; … 

• ADTT less than 10,000 and 
ADT less than 50,000;  
• History of isolated fatal 
accidents;  
• History of moderate 
congestion; … 

• ADTT more than 10,000 and 
ADT more than 50,000;  
• History of repeated fatal 
accidents;  
• History of high congestion; 
… 
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Table 4-4 - Preliminary Vulnerability Values for Level 1 and 2 Risk Assessment 

Vulnerabilities 
Considered 

Vulnerability Values 

1 2 3 

Safety: Geo/Hydraulic 

• Founded on deep 
foundations or bedrock;  
• Meets current pier impact 
and scour  protection 
standards;  
• No history and no 
evidence of scour or 
settlement; … 

• Founded on shallow 
foundations on cohesive soil;  
• Evidence of minor 
scour/undermining during 
past/present underwater 
inspections;  
• Pier protection system in good 
condition;  
• Superstructure above 100 yr 
flood level;  
• Minor tilt of substructure 
elements;  … 

• Founded on shallow foundations 
or non-cohesive soil;  
• Evidence of moderate to 
significant scour/undermining 
during past/present underwater 
inspections;  
• Pier protection system missing 
or in poor condition;  
• Superstructure below 100 yr 
flood level;   
• Significant tilt of substructure 
elements; … 

Safety: Structural 

• Meets all current design 
specs;  
• Structure displays bi-
directional redundancy;  
• 20 years or less since 
construction or major 
renewal;  
• A and B fatigue details;  
• No evidence of structural 
damage;  
• No history of excessive 
displacements or 
vibrations; …  

• Simply-supported constructed 
with transverse distribution 
capabilities;  
• 50 years or less since 
construction or major renewal; 
C and D fatigue details;  
• Minor evidence of structural 
damage within the critical load 
path;  
• Clearance within 6 in of 
current standard;  
• History of significant 
displacements or vibrations;  
• Substructure elements within 
10% of plumb… 

• Non-composite construction;  
• Simply-supported construction 
with minimal transverse 
distribution capabilities;  
• 50 years or more since 
construction or major renewal;  
• E and E’ fatigue details;  
• Rocker bearings;  
• Intrinsic force dependency;  
• Exposed prestressing strands;  
• Pin and hanger details;  
• Evidence of structural damage 
within the critical load path;  
• Clearance below current 
standards;  
• History of excessive 
displacements or vibrations;  

Serviceability and 
Durability 

• No visible cracks;  
• No evidence of 
reinforcement corrosion;  
• Elastomeric bearing;  
• Joints in good operating 
condition;  
• Paint in good condition;  
• Scuppers are less than 
10% clogged … 

• Minor local cracking; some 
evidence of reinforcement and 
structural steel corrosion;  
• Paint in moderate condition 
• Joints with minor evidence of 
leaking;  
• Approach displays minor 
rutting;  
• Scuppers are between 10-50% 
clogged  … 

• Extensive cracking and spalling;  
• Evidence of wide-spread 
reinforcement and structural 
steel corrosion;  
• Paint in poor condition 
• Exposed prestressing strands;  
• Frozen bearings;  
• Failed expansion joints;  
• Approach displays significant 
rutting;  
• Scuppers are between 50-100% 
clogged…  

Operations 

• Roadway approach 
alignment and bridge 
geometry up to current 
standards;  
• Guard rail and road paint 
in good condition; 
• Good ride quality of deck; 
• Breakdown lane/ 
shoulders; … 

• Lane width within 1 ft of 
current standards;  
• Guard rail and road paint in fair 
condition;  
• Posted for more than 90% of 
legal truck weight;  
• Moderate ride quality of deck 
• Breakdown lane/ shoulders not 
present;  
• Minor rutting of pavement … 

• Lane width more than 1 ft less 
than current standards;  
• Guard rail and road paint in poor 
condition;  
• Posted for less than 90% of legal 
truck load;  
• Breakdown lane/ shoulders not 
present;  
• Poor ride quality of deck 
• Significant rutting of 
pavement… 
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Table 4-5 - Preliminary Exposure Levels for Level 1 and 2 Risk Assessments 

Exposure  

Considered 

Exposure Values 

1 2 3 

Safety: Geo/Hydaulic • ADT less than 10000;  
• Replacement cost less than $2 
million;  
• Not on a critical route (life 
line, evacuation route);  
• Detour route less than 5 
miles;  

• ADT less than 50000;  
• Replacement cost less than 
$10 million;  
• Not on a critical, non-
redundant route (life line, 
evacuation route);  
• Detour route less than 10 
miles; 

• ADT more than 50000;  
• Replacement cost more than 
$10 million;  
• On a critical, non-redundant 
route;  
• Detour route more than 10 
miles; 

Safety: Structural 

Serviceability and 
Durability • Low maintenance costs;   

• ADT less than 50,000 

• High maintenance and repair 
costs;  
• ADT more than 50,000 

Not Applicable 

Operations • No history of congestion;  
• ADT less than 25,000;  
• ADTT less than 10,000 

• Average peak hour delays of 
more than 10 min;  
• ADT more than 25,000;  
• ADTT more than 10,000 

Not Applicable 

 

Table 4-6 - Preliminary Risk Levels 

Risk Level Threshold Risk Values 

Level V: Severe risk bridges >40 

Level IV: High risk bridges 30-40 

Level III: Significant risk bridges 20-30 

Level II: General risk bridges 10-20 

Level I: Low risk bridges <10 

 

To translate the Risk Level into appropriate assessment techniques and intervals, a set of minimum requirements and 
optional assessment programs is needed. A preliminary estimate of this relationship is shown in Table 4-7. The 
levels of acceptable risk that would trigger more refined risk assessment and relative values of quantification of 
uncertainty would need to be ‘calibrated” based on many case studies and expert solicitations. The type of 
investigation completed by Drexel University over the past few years would fit into a management scheme of 
assessment based on risk, or would stand alone as an intervention in response to a structure of concern. Additionally, 
some of the tools developed proved conceptually by Drexel will be available to provide Level 3-5 individual risk 
assessments in order to reduce uncertainty premiums. These include the arch load rating method and the concept of 
rapid bridge screening.  
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Table 4-7 - Preliminary Assessment Programs per Risk Level 

Risk Level Mandatory Option 1 Option 2 

Severe Level 3 / Year Level 4 / 18 months Level 5 / 2 years 

High Level 2 / Year Level 4 / 2 years Level 5 / 3 years 

Elevated Level 2 / 2 years Level 4 / 3 years Level 5 / 4 years 

Guarded Level 1 / 2 years Level 4 / 4 years Level 5 / 6 years 

Low Level 1 / 2 years Level 4 / 4 years Level 5 / 6 years 

 

Sample assessments are included in Appendix A – Risk Assessment of Two West Virginia Structures.  

4.1 Risk-based Assessment for Bridge Management  
While the above approach is presented in terms of determining candidates for potential load testing procedures, the 
application as a basis for bridge management is inherently clear. The approach would remain the same for any sort 
of resource allocation, from general maintenance to rehabilitation to replacement.  

The current approach to management utilized by West Virginia, as well as many other states, is resource allocation 
based on condition assessment. This focuses all decisions on qualitative assessment of the condition of the structure, 
and ignores several crucial factors including uncertainty and relevant bridge performance. The frequency of the 
condition inspections is generally dictated by law; however the procedure for completing them is not uniform 
between states and contractors. By utilizing the data from inspections for the purpose of establishing risk 
considering uncertainty, hazards, vulnerabilities and exposures, WVDOT could move toward the performance-based 
management structure which would better inform decision makers as to which assets truly require funding and/or 
intervention.  

5 Conclusion 
The authors submit that the three year research effort provided immediate results for the evaluation of five bridges 
and several additional products that were designed for future management of the entire reinforced concrete bridge 
population in West Virginia. The utilization of these products for a rational, expedient and reliable evaluation of 
each of the 1200 RC bridges in WV has been described. The authors greatly benefited from the opportunity to 
complete these investigations, including the awarding of three advanced degrees based on the research. The writers 
are motivated to demonstrate the application of these tools and completing their work on the rapid impact testing for 
bridge scanning tool so that it may be turned over to WVDOT for in-house use. The authors greatly appreciate the 
opportunity to complete this effort as well as all assistance provided throughout the past three years, and will be 
happy to continue serving WVDOT’s bridge management needs.     
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Appendix A – Risk Assessment of Two West Virginia Structures 
 

The first risk assessment shown in the following sections were carried out using inventory information and 
information contained in the previous inspection reports, which indicates that little impact on actual inspection 
procedure may be required to transition to a more rational risk-based approach. The second is a qualitative 
assessment conducted post-experiment and representing the changes in the uncertainty and vulnerability of the 
structure. 

Barnett Bridge Assessment  
The Barnett Bridge was constructed in the 1930’s near Parkersburg, West Virginia. The structural form is a filled 
arch with a span of 90’ and a height over the Tygart Creek of 34’. A review of inspection reports indicates that the 
bridge carries an ADT of 15,000 vehicles. Tygart Creek flows freely under the bridge and there is no indication of 
scour potential. The creek tends to flood after weather events due to backflow of the Ohio River, to which the Tygart 
Creek is a tributary. The proximity of the bridge to Parkersburg, as well as Rt. 77 means that a substantial portion of 
the traffic is trucks. The bridge tends to be congested at peak rush hour times. There is a posting of 32 tons for the 
state legal truck and signage indicating that trucks should cross one at a time. The following is a summary of 
specific notes pulled from the inspection reports: 

Substructure – No evidence of tipping or settling in either foundation.  

Superstructure – The downstream spandrel wall is in fair condition with hairline cracking and weathering. The 
upstream spandrel is in poor condition with deterioration along the arch ring allowing lateral movement and tipping 
of the wall. There are large vertical cracks. The arch ring is in fair condition. There are small spalls, with exposed 
reinforcing, hairline cracks and efflorescence. The edges of the arch ring have heavy deterioration, particularly at the 
apex. In some cases, there is no bond to the spandrel wall.  

Wearing Surface – The wearing surface is in fair condition. There are transverse and longitudinal cracks 
throughout the overlay, fill settlement, heavy map cracking, voids and patchwork. The curbs are in fair condition, 
though often covered with asphalt and debris.  

Maintenance – The bridge is inspected every 6 months. 

 

Table C 1 - Assessment of Barnett Bridge Pre-Experiment 

Performance Limit State Hazard Vulnerability Exposure Uncertainty Aggregate Risk 

Safety: Geo/Hydraulic 1 1 3 2 6 

Safety: Structural 3 3 3 2 54 

Serviceability and Durability 3 2 1 2 12 

Operations 2 2 2 2 16 

Total Risk 58 (Level V) 
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Table C 2 - Assessment of Barnett Bridge Post-Experiment 

Performance Limit State Hazard Vulnerability Exposure Uncertainty Aggregate Risk 

Safety: Geo/Hydraulic 1 1 3 1 3 

Safety: Structural 3 1 3 1 9 

Serviceability and Durability 3 2 1 2 12 

Operations 1 2 2 2 8 

Total Risk 18 (Level II) 

 

Smithers Bridge Assessment 
The Smithers Bridge was constructed in the 1930’s and consists of a skewed, three-span cast-in-place beam 
construction which spans both a roadway and a creek. The bridge had a recorded ADT of 7600 in 2006. The bridge 
is one hour west of Charleston, and lies on a CRTS route. This indicates that there is a substantial potential for 
overload. Congestion does not appear to be a problem for the structure, though there is a traffic light in the region 
which can cause the backup of traffic onto the structure.  

Substructure – Both abutments are in fair condition with some cracking and spalling. The piers are also in fair 
condition with cracking and delamination in the caps, particularly on the underside.   

Superstructure – The deck is in good condition with a few random hairline cracks on the underside. All three spans 
are in fair condition. Span 1 has some shear cracking, and all three spans have spalling and exposed. There are 
vertical hairline cracks and some popouts on all beams of all three spans.  

Wearing Surface – The wearing surface is in good condition with open cracks of the piers and abutments. 

Maintenance – The bridge is inspected every 2 years. 

 

Table C 3‐ Assessment of Smithers Bridge Pre‐Experiment 

Performance Limit State Hazard Vulnerability Exposure Uncertainty Aggregate Risk 

Safety: Geo/Hydraulic 1 1 3 2 6 

Safety: Structural 2 2 3 2 24 

Serviceability and Durability 2 2 1 2 8 

Operations 2 3 1 2 12 

Total Risk 29 (Level III) 
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Table C 4‐ Assessment of Smithers Bridge Post‐Experiment 

Performance Limit State Hazard Vulnerability Exposure Uncertainty Aggregate Risk 

Safety: Geo/Hydraulic 1 1 3 1 3 

Safety: Structural 2 1 3 1 6 

Serviceability and Durability 2 2 1 2 8 

Operations 2 1 1 2 4 

Total Risk 11 (Level II) 

 

Analysis of Risk-based Assessment 
The comparison of the two assessments conducted previously is in agreement with the results of the experimental 
investigations conducted by Drexel University. The Barnett Bridge represented a level V risk and required 
immediate intervention, aligning with the course of action taken by the DOT. In this case, the risk was driven by the 
structural safety, which was brought into question due to visual inspections. The Smithers Bridge, which achieved a 
level III risk assessment, showed that the risk was driven by structural safety and operational concerns. The easiest 
way to reduce these risk levels is to reduce the uncertainty premium and vulnerability. This reduction is the chief 
result of conducting any sort of further investigations, analogous to what Drexel completed over the last several 
years for WVDOT.   

A post-experiment assessment of each structure is presented as well, taking into account the reduction in uncertainty 
premium and vulnerability resulting from the investigation. The new assessments are both level II, which indicate a 
fairly low level of risk, especially when compared to the initial assessments.  

Overall, applying this type of assessment to the entire population of structures in West Virginia would clearly 
highlight the structures that should be of major concern for the DOT, like the Barnett Bridge.  
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Appendix B – Arch Load Rating Method 

Background 
The arch is a simple, robust system by its nature. However the application of arches in real structures creates a large 
amount of uncertainty. As a result, accepted load rating procedures and methods can be problematic and unreliable. 

These structures were typical construction in the early to mid 20th 
century and are prevalent throughout the country. The aim of this 
report is to identify a method which quantifies and minimizes the 
uncertainty associated with arches, explores the modeling options 
available, and proposes a methodology for load rating of an arch 
guided by a cost-benefit approach for decision-making.  

This methodology will be presented in the context of a case study 
of a single WV arch structure, the Barnett Bridge. The Barnett 
Bridge is a single span concrete arch structure located in Mineral 
Wells, WV.  Barnett is situated just off of Interstate 77 near 
Parkersburg, WV on Route 14. Parkersburg is a highly industrial 
area, situated on the Ohio River. The bridge provides the primary 

access to a large area east of Interstate 77, and as a result, sees 
very high volumes of traffic. The bridge is comprised of an 

asphalt wearing surface layered on top of a concrete deck, a layer of fill, and the main structural component, a 
concrete arch. The arch is of variable thickness, ranging from 17” to approximately 100”.  The fill is contained by 
spandrel walls which are tied to the arch through triangular concrete buttresses. The surrounding soil is contained by 
four wingwalls. The bridge was posted lower than the state legal limit of 80,000 lbs due to deterioration and the 
resulting unpredictable effects. These postings cause some rerouting of traffic on a detour of approximately 16 
miles. This occurred after there was an economic push to local industry to move businesses to the area. The postings 
created problems for the businesses after trucks were getting ticketed. The district intends to remove the bridge from 
service within the next 5 years. There is a reroute of Rt. 14 over a new bridge scheduled to be completed by that 
time, which was part of the reason for the industry push.  

 

 

Problem Description 

Key Sources of Uncertainty 
The disconnect between simple structural models and real life structures is especially apparent in arches. In practice, 
the response and behavior of an arch structure is dependent on numerous factors which all can vary significantly 
even within a single structure. In a structural model analogous to those used for basic load ratings, the section 
properties are uniform, the boundary conditions are known and are generally simple, and the only component of 
interest is the arch portion. In reality, the boundary conditions likely provide some rotational or translational 
stiffness, and do not behave as perfect pins or 
rollers. Section and material properties 
change throughout the structure, and the 
interaction of the components is both 
complex and difficult to quantify. 

Boundary Conditions 
While the Barnett Bridge had plans available 
from the original construction in the 1930’s, 
there was no indication of the foundation 

Figure B 1 ‐ Barnett Bridge 

Figure B 2 ‐ Barnett Bridge Plan and Elevation 
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conditions. The arch expands out to a substantial footing at its base, but the conditions upon which these footings 
bear are totally unknown. There is a distinct possibility that the conditions on either side of the creek are totally 
different. Even if foundation plans were available, it is not known if any changes have occurred. The elevation 
shown here was transferred from the existing drawings of which the DOT was in possession. Note that the full shape 
of the arch is visible in the elevation, but there is no indication of the soil conditions on which the foundation rests.  

Soil Properties and Continuity with Surrounding Roadway 
Equally important to understanding the structure is the backfill which bears on the arch and wingwalls of the 
structure. For aged bridges, there was likely no requirement for the surrounding soil, excluding the portion which the 
foundations bear directly on. Consequently, contractors could fill the voids required for construction with anything 
readily available. This soil surrounding the base of an arch structure interacts with the structure to determine the 
boundary conditions of the bridge. The soil could act as a fixed boundary, totally preventing any movement, or it 
could allow slippage, sinking and rotation of the footing, acting as springs. It is likely that the behavior is 
somewhere in between, but the possibilities are infinite.  

Continuity Conditions throughout the Structure 
In addition to the main load carrying portion of the bridge, the arch, there are several other crucial components. In 

the case of the Barnett Bridge, there was a 
deck bearing on a layer of fill which was 
supported on the sides by spandrel walls, on 
the ends by the backfilled soil, and 
underneath by the arch itself. The interaction 
between these components is often variable, 
nonlinear and typically unknown.  

 

 

 

 

Material Properties 
There are general specifications of concrete strength available based on the era in which the bridge was constructed, 
but these values are inherently conservative. This conservatism is required as a result of the practices employed in 
the early to mid 20th century. Oftentimes the water and 
aggregate for concrete came from the creek where the 
bridge was being constructed. ASTM guidelines for 
concrete and steel properties were in existence, but not 
always required by engineers yet.  Even when a specific 
concrete design is specified, research has shown there is 
substantial variability in the resulting strength.  

The composition of the fill used in the filled arch bridges 
was likely given much less consideration than the 
concrete mixture. The fill was probably considered a 
lighter alternate option to a solid concrete structure, 
which would have been more expensive and labor 
intensive. However, the investigation in Barnett Bridge 
revealed the importance of the makeup of the fill material 
in terms of the bridge behavior. The arch exhibited dishing towards the center of the span which indicated that the 
fill was very soft as compared to the concrete which comprised the arch and spandrel walls. This phenomenon was 
discussed in the Barnett Bridge Load Rating Report.  

Figure B 3 ‐ Filled Arch Cross‐section 

Figure B 4 ‐ Oversize Aggregate 
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Modeling Challenges 
The uncertainty described previously is typical of most structures, not just arches. A common solution to aid in 
reducing this uncertainty for the purpose of load ratings is to create a finite element model. However, building FE 
models for arch structures has an entirely different subset of difficulties, which can often exacerbate the uncertainty 
instead of diminishing it.   

Coupling of Responses 
Real life arch structures do not support only compressive axial loads, but also substantial shear and moment. The 
coupling of these responses has an effect on the resulting load ratings from any given model, be it an FE model or a 
hand calculation. An axial compressive force can greatly increase moment capacity for example, but must be 
contained at the foundations. 

Non-prismatic Cross-sections 
Many reinforced concrete arch structures, including the Barnett Bridge, have a variable depth cross-section for the 
main load carrying portion of the bridge, the arch. This is intuitive considering the compressive load increases along 
the length of the arch, but it does not make modeling easy. This type of variation is common for concrete arch 
structures.  

Heterogeneous Construction 
The discussions of the quantification of the uncertainty associated with filled arch structures defined the composition 
of the components of the structure. This includes the deck, fill, spandrel walls and the arch. These components are 
inherently redundant and are often complex geometries. For modeling, they are easiest to construct with solid 
elements, as opposed to frames or shells. Regretfully, frame and shell construction is typically more simple and 
straightforward for modeling than solids. Therefore the main challenge in modeling an arch bridge for the purpose 
of load ratings is to reliably represent the structure using the more simple methods.  

Load Rating Method 
Due to the high level of uncertainty as well as the difficulty in creating simple analytical models which accurately 
represent the structure, a new rating method will be presented. This method addresses the two problems with arch 
load rating, uncertainty and modeling difficulty, at their core. Understanding the appropriate depth the load rating 
effort should utilize is a crucial step in the process which dictates the direction the effort will proceed. Each possible 
investigation has several levels of depth, which can be selected based on the risk associated with the structure, the 
level of vulnerability, and the available financial resources. The method presented will be followed through as an 
example using the Barnett Bridge in Section 4.  

Step 1: Define the Geometry of the Structure 
Understanding the geometry of an arch structure is crucial for load rating, especially when considering the complex 
interaction of moment, shear and axial actions. The first step is to collect all relevant documentation on the structure. 
Hopefully this includes design and as-built drawings, retrofit drawings, and inspection reports. Often only some of 
these documents are available. From these, a complete understanding of the geometry and condition of the structure 
can be determined. 

In conjunction with whatever documentation can be collected, a field visit to the bridge can be conducted. This 
allows for comparison of some cursory field measurements to those of the documents. If no documentation was 
available, more in-depth measurements can be taken to approximate as closely as possible the geometry of the 
bridge.  

In cases where no documentation is available and the geometry of the structure must be specifically known, a 
complete survey can be conducted with surveying equipment. This is time consuming and labor intensive, but is the 
best way to determine the geometry is plans are unavailable.  

Whatever information can be collected should be combined and put into an AutoCAD drawing. Simplifications to 
the geometry can be completed in accordance with the guidelines presented in Section 4. 

Step 2: Determine the Material Properties 
Material properties can be explored to several different levels. At the most conservative level, the assumed 
properties based on the construction date of the bridge can be applied, assuming that the specified properties are not 
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given in the available material about the bridge. The inherent problem with specifications is that they generally 
function as a lower bound only. Often the actual material properties are much more substantial than the specification 
would indicate.  

For this reason, material sampling is often conducted throughout the structure. This process has varying levels of 
depth as well, which become more reliable with effort. The first level is rapid testing, and is comprised of simple 
methods like a Schmidt hammer for concrete strength, which requires large amounts of data to provide statistically 
reliable information. These methods are totally non-destructive and require little to no impact on traffic.  

The next level of depth for material testing is a sparse array of in-depth material testing, including cores and rebar 
samples. The locations sampled should be spread out enough to cover the entire structure, and provide the bare 
minimum number of samples for the results to be considered statistically relevant. The samples should be tested 
according to ASTM standards and the data processed to determine a more accurate representation of the material 
properties.  

The final level is a full complement of samples from which very accurate representations of the material properties 
throughout the structure can be determined. The number of samples required for this would indicate that this level of 
testing should be considered destructive. This is not ideal and should be avoided unless absolutely required.  

Step 3: Verify the Boundary Conditions 
During the collection of all documentation and conduction of site visits, careful attention should be paid to the 
boundary conditions of the structure. Any signs of movement of the base of the arch, deterioration of the wingwalls 
or the soil behind it, or cracking at the interface to the roadway should be noted. Ideally, the engineer should be 
comfortable with assuming a simple boundary condition (pin-pin or similar) based on their observations.  

Step 4: Development of a Model 

Modeling Options 
There are four levels of depth for the construction of an FE model.  A simple hand model is valid for numerous 
structural types when calculating load ratings. It is very difficult to account for the factors which greatly affect the 

structure with this type of model. However if a bridge can rate 
considering this high level of conservatism, then it is likely that this 
structure would not be of concern.  

Taking the simple model from a hand calculation and making it a 
1D finite element model with frame elements makes it more 
versatile and relevant. First off, creation of a simple 1D model is 
simple with almost any finite element software. Some of this type 
of software is available online for a nominal fee. Variation of 
boundary conditions and material properties based on field 
investigations is more straightforward, and determination of the 

demand envelopes is very rapid compared to hand analysis. This 
allows for multiple 
iterations of the 

model with varying parameters. There is still a substantial disconnect 
between the behavior of this type of model and a real structure.  

 
The next step up from the 1D model is a 2D model comprised of 
shell elements. Within this, the two dimensions could either 
represent a slice of the entire structure, or an extrusion of the 1D 
beams into a full thickness model of the arch. Both options are 
possible with shell elements, and are still fairly simple to create. The 
full-width extrusion method is technically 3D, but since it is 
comprised of entirely 2D elements, it is classified as 2D.  This 
method accounts for two-way action which can occur within the arch, 
but again it neglects the rest of the structure including the fill, 

Figure B 5 ‐ 1D Element Model 

Figure B 6 ‐ 2D Slice Model ‐ ABAQUS 
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spandrels and deck. Due to this discrepancy between model and reality, this is not the best solution for a simple load 
rating method. A second 2D option is to take a slice of the bridge and build the entire model using shell elements. 
This is the best approximation which can be done using 1D or 2D modeling, as it only neglects two-way behavior. 
The best method for modeling of filled arch structures is a complete 3D model comprised of solid elements which 
can represent complex, variable geometries. A 3D model can account for interactions between components, two-way 
behavior, variable boundary conditions, and represent dead load more accurately. This was the modeling method 

used for the load test of the Barnett Bridge. Utilizing this calibrated 
model and the experimental results, a 2D shell model will be 
calibrated in order to extrapolate appropriate assumptions which 
could be made pretest to develop this 2D model for other situations 
and calculate load ratings. This process is included in Section 4. 

 The most important benefit of any finite element model is the 
ability to explore the sensitivity of the structure to any given 
parameter. This can be accomplished by bounding the responses 
after a parameter change to the model. Identifying which parameters 
a model is sensitive to can guide preliminary investigations, load 
ratings, and testing methods. This is especially important for 
properties like the fill stiffness, which is difficult to quantify even 

with experiments.  

Analysis of Modeling Methods for Application to Load Rating Method 

Hand Calculation 
The first investigation completed is a simple hand calculation which is based on extremely conservative 
assumptions. The major assumption is that dead load has no effect on the live load capacity. In reality, the axial 
force caused by dead load would greatly increase the capacity of the structure, behaving similar to prestressing. The 
load resulting from any truck is conservatively combined to a single point load, which is placed at midspan, they 
divided across the width of the bridge. Another assumption is to ignore any compatibility issues between 
components of the bridge by not accounting for the fill or deck at all. The arch is the only member which can 
provide capacity. The hand calculation must also assume a relationship between the live load and the thrust of the 
arch at its base. This relationship is defined by the angle of line between the bottom outside corner of the footing and 
the tangent of the bottom of the arch. Only the safest bridges will rate with these assumptions. If some additional 
capacity is required, dead load can be accounted for using a model from one of the methods described below.  

Arch Alone with Frame Elements 
The most basic finite element modeling technique is basically an extension of a simple hand calculation. The 
analysis is of the main structural component only, and represents a unit width of the structure. The model is 
composed of linear elastic frame elements and pin supports. This is 1° indeterminate, but could be solved easily by 
hand using any number of methods. However, repeated solution of the same problem with varying properties is not 
efficient which is why software should be used. This model is clearly very basic and functions as a lower bound. It 
cannot represent the rest of the componentry that makes up the structure, including the spandrels, deck and fill. 
These portions can be represented for dead load as linearly varying distributed loads, but their participation as 
structural components is not accounted for in this model. The varying thickness of the cross-section can be 
accounted for by defining different section properties individually for each frame element comprising the arch. This 
is labor intensive, and could be approximated with smeared or averaged properties. This model does not account for 
any sort fixity at the boundaries or two-way action.  With just an arch structure, any loads not at the midpoint must 
be applied at a point projected down from where the load is applied to the deck in reality.  This becomes less and 
less accurate the further the load is from the centerline, as the arch gets thicker towards the ends, changing the load 
distribution caused by the fill.  

Arch with Springs and Deck – Frame Elements 
The next step up from the most basic model described above was the addition of linear springs to represent the fill, 
connected to frame elements representing the deck. This model at least partially accounts for the structural 
contribution of the fill and deck to the overall behavior of the structure. It also greatly simplifies application of loads 
at appropriate locations. The problem in using springs is that the fill is an inherently 3D material which transmits 
load very differently than a 1D spring. It is possible to develop a spring stiffness which would provide the same 

Figure 0‐1 ‐ 3D Solid Model Figure B 7 ‐ 3D Solid Model 
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results the actual structure, but this would require testing in order to experimentally determine the stiffness. This 
would only be relevant for that particular loading and could not be extrapolated either.  

Arch Alone with Shell Elements – Extruded Model 
In order to compensate for the lack of two-way action from 1D models, the next step was to extrude the 1D frame 
model of the arch into a 2D shell model. This still neglects the fill and deck, but it does account for load distribution 
across the width of the structure and the two-way action of the full width arch. Loading this type of model is very 
difficult, as the loads are projected from the deck, and must be located across the width as well.  

Shell Model of Complete Structure – 2D Slice Model 
The most effective simple model is the 2D slice of the structure. This model accounts for all of the components of 
the structure and their respective interactions, with the exception of the two-way action. The in-plane behavior of the 
shell element is a much better predictor of the 3D behavior of the fill than a linear spring.  The variable thickness of 
the arch is easily modeled simply by defining the outer geometry of the arch and meshing within that area. The 
material properties for each component can be an average resulting from numerous slices across the width of the 
structure. That way, the stiffness of the spandrel walls can be included in the fill properties.  

 

Figure B 8 - SAP2000 2D Slice Model 

Solid Structure 
The most accurate model for representing a filled arch structure is a complete, solid 3D model. This was created for 
the Barnett Bridge and used for pretest experimental ratings, and post-test model calibration. It accounts for all the 
variability of components and interactions as well as two-way action. Loading can be applied directly to the deck 
and at appropriate locations across the width. This no longer can be considered a simple method. 

Comparison 
All of the finite element models, including the 2D Slice model created in SAP2000 for this report were compared, 
under the actual loading which occurred during the load test to determine which methods are the best for simple load 
rating. The midspan displacement is shown in the following Table. Note that the 2D slice models are the closest with 
the exception of the calibrated 3D solid model. This indicates that for the simple load rating method, the model 
should be a 2D slice utilizing as much information as possible from the preliminary investigations.  

 

Table B 1- Model Comparison 

Model 2D Frame 
(SAP) 

2D Slice 
(ABAQUS) 

3D Shell 
Arch (SAP) 

2D Slice  
(SAP) 

3D Solid 
(ABAQUS) Experiment 

Midspan 
Deflection -.15 in -.019 in -.202 in -0.024 in -.018 in -.017 in 



28 
 

Step 5: Determine Demand and Capacity 
The next step is to determine the live and dead load demands, as well as the capacity. The critical limit state for the 
Barnett Bridge was flexure at the top of the arch, though other limit states could be investigated.  

Live Load Demand 
If using the hand calculation method, the demand values come from a solution of equilibrium equations which is 
presented in Section 4. 

Dead Load Axial Force  
If required, use a stress analysis of the section to determine the dead load axial force. The stresses must come from a 
model, as it is too difficult to simplify the dead load distribution for hand calculation. This analysis will include the 
effects of the axial force caused by the live load as well. Recall that the resulting dead load axial force demand 
should be in per foot units. The process is presented in Section 4. 

Capacity (Mn) 
A section analysis approach is used to determine the capacity. The entire cross section is taken as a box beam, 
transferring shear down the spandrel walls. This is not entirely correct in reality, as load can be transferred directly 
through the fill. The ability to transfer shear between the deck, fill and arch is unpredictable and incorporating the 
fill is difficult and potentially unconservative. Therefore the capacity is based only on the box section. This is 
presented in Section 4.  

Step 6: Determine Load Rating Factor 
The equation used to determine the load rating factors is a simplified version of the equation utilized by AASHTO 
for load rating. Factors can applied to the demand and capacity at the engineer’s discretion. Also, the dead load 
demand is often ignored because, based on the geometry, it has a tendency to produce negative moment at the top of 
the arch. 

ܨܴ ൌ
߮ · ௡ܯ െܯ஽

ߛ · ௅ܯ · ሺ1 ൅  ሻܫ

where: 

 

ܫ ൌ 0.33 

ߛ ൌ ቐ
݃݊݅ݐܽݎ݁݌݋ ݎ݋݂ 1.35
ݕݎ݋ݐ݊݁ݒ݊݅ ݎ݋݂ 1.75
ݏ݀ܽ݋݈ ݈݈ܽ݃݁ ݎ݋݂ 1.8

 

߮ ൌ 0.9 

If the rating calculated is not at desired level, the engineer has the option of trying to reduce the uncertainty more 
through the methods described above including material property investigations, more detailed modeling, or a load 
test. 
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Appendix C - Sample Load Rating 
In the case of the Barnett Bridge, the software package ABAQUS was used to develop both the 2D slice model and 
the complete 3D model before the load test because of the versatility of the interface. This is not a common software 
package and not as intuitive as something like SAP2000 or Visual Analysis which is analogous to the software a 
typical DOT may be using. For the purpose of developing a simple load rating method, first a hand calculation will 
be completed, and followed by a simple 2D slice model. The final step would be a full 3D model, which was already 
completed before the load test. The material properties and geometry were determined in the initial preparation for 
the load test and will be used throughout this load rating.  

Hand Calculation Procedure 

 

In the diagram above, P is representative of the total live load due to the rating truck (State Legal 80 k truck), 
adjusted for this calculation by the following: 

ܲ ൌ
 ݐ݄ܹ݃݅݁ ݇ܿݑݎܶ ൈ # ݏ݁݊ܽܮ ݂݋

݁݃݀݅ݎܤ ݂݋ ݄ݐܹ݀݅  

From symmetry: 

ܸ ൌ 0 

From equilibrium, determine live load moment demand: 

ܴܸ ൌ
ܲ
2 

L 

h 
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ܴு ൌ
ܴ௏

tan ሺߠሻ ൌ  ሻ݄ݐ݀݅ݓ ݂݋ ݐ݋݋݂ ݎ݁݌ሺ ܪ

௅ܯ ൌ ܴ௏ · ܮ െ ܪ · ݄ 

Find moment capacity of the cross-section, neglecting dead load effects, by using an I-section analysis including the 
entire width of the structure: 

 

Assume that compression block is within the depth of the deck, and complete a section analysis, at capacity, using 
the following stress distribution: 

 

 

AS2fy 

.85f’c 

H x b 

AS1fS1 

d1 

d2 

y 

a 

tdeck 

2 x tspandrel 
d1 

d2 
ht 

tfill 

tarch 

b = width of bridge 

AS2 
AS1 

y 
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Determine the stress block depth: 

ܽ ൌ
ௌଵܣ · ቀ

݀ଵ
݀ଶ
ቁ · ௬݂൅ ܣௌଶ · ௬݂ ൅ ܪ · ܾ

0.85 · ݂′௖ · ܾ
 

Check that a is within the depth of the deck, and then determine moment capacity: 

௡ܯ ൌ ൬ܣௌଵ · ൬
݀ଵ
݀ଶ
൰ · ௬݂ · ݀ଵ൰ ൅ ൫ ܣௌଶ · ௬݂ · ݀ଶ൯ ൅ ሺܪ · ܾ · ሻݕ െ ൫0.85 · ݂′௖ · ܾ · ܽ൯ 

Determine a factored load rating (Note that MD is not included): 

ܨܴ ൌ
߮ · ௡ܯ

ߛ · ௅ܯ · ሺ1 ൅  ሻܫ

where: 

ܫ ൌ 0.33 

ߛ ൌ ቐ
݃݊݅ݐܽݎ݁݌݋ ݎ݋݂ 1.35
ݕݎ݋ݐ݊݁ݒ݊݅ ݎ݋݂ 1.75

݈݈ܽ݃݁ ݎ݋݂ 1.8
 

߮ ൌ 0.9 

 

Example Calculation for Barnett Bridge – State Legal Load 
 

Given: 

ܮ ൌ 50′ 
݄ ൌ 35′ 
ߠ ൌ 44° 

Find P for a unit width: 

ܲ ൌ
80 ݇  ൈ ݏ݈݁݊ܽ 2 

22.5′ ൌ 7.11 ݇ 

 

Find reactions at the base of the arch, assuming a pin condition: 

ܴ௏ ൌ
ܲ
2 ൌ

7.11
2 ൌ 3.6 ݇ 

ܪ ൌ
ܴ௏

tan ሺߠሻ ൌ
3.6 ݇

tanሺ44°ሻ ൌ 3.72 ݇ 

Determine live load demand: 

௅ܯ ൌ ܴ௏ · ܮ െ ܪ · ݄ ൌ 3.6 ݇  · 50′ െ 3.72 ݇ · 35′ ൌ  ૟૝ૡ ࢑ ·   ࢚ࢌ/࢔࢏

Determine capacity: 
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Given: 

݀ଵ ൌ 14" 
݀ଶ ൌ 27" 
݂ ′௖ ൌ  ݅ݏ݇ 9
௬݂ ൌ  ݅ݏ݇ 36
ௌଵܣ ൌ 27 ݅݊ଶ 
ASଶ ൌ 27 inଶ 
ܾ ൌ 270" 
ݕ ൌ 16.1" 

Determine the stress block depth: 

ܽ ൌ
ௌଵܣ · ቀ

݀ଵ
݀ଶ
ቁ · ௬݂൅ ܣௌଶ · ௬݂ ൅ ܪ · ܾ

0.85 · ݂ ′௖ · ܾ
ൌ
27݅݊ଶ · ቀ14"27"ቁ · ݅ݏ݇ 36 ൅ 27݅݊ଶ · ݅ݏ݇ 36 ൅ 3.72 ݐ݂݇ · 22.5

′

0.85 · ݅ݏ݇ 9 · 270"  

 

ܽ ൌ 0.76 ݅݊ ൏ ௗ௘௖௞ݐ ൌ 6 ݅݊ 
 

Determine moment capacity: 

௡ܯ ൌ ൬ܣௌଵ · ൬
݀ଵ
݀ଶ
൰ · ௬݂ · ݀ଵ൰ ൅ ൫ ܣௌଶ · ௬݂ · ݀ଶ൯ ൅ ሺܪ · ܾ · ሻݕ െ ൫0.85 · ݂′௖ · ܾ · ܽ൯ 

 

௡ܯ  ൌ ൬27 ݅݊ଶ · ൬
14"
27"൰ · ݅ݏ݇ 36 · 14"൰ ൅

ሺ27 ݅݊ଶ · ݅ݏ݇ 36 · 27"ሻ ൅ ሺ3.72 ݇/݂ݐ · 22.5′ · 16.1"ሻ

െ ሺ. 85 · ݅ݏ݇ 9 · 270" · 0.76"ሻ 

࢔ࡹ  ൌ 34058.9 ݇ · ݅݊ ൌ ૚૞૚૜ ࢑ ·  ࢚ࢌ/࢔࢏

 

Determine a factored load rating at operating: 

ܨܴ ൌ
߮ · ௡ܯ

ߛ · ௅ܯ · ሺ1 ൅ ሻܫ ൌ
0.9 · 1513 ݇ ·  ݐ݂/݊݅

1.35 · 648 ݇ ·  ݐ݂/݊݅ · ሺ1 ൅ 0.33ሻ ൌ ૚. ૚ૠ 

 

If needed, additional investigations could be completed which would factor in the additional capacity which results 
from the axial force caused by the dead load. In this situation, the dead load demand should be extracted from a 2D 
slice model of the type described in the previous section.  

Finite Element Model Development 

Define the Geometry of the Structure 
Filled arch bridges have complex geometry which can be simplified without sacrificing the functionality of the arch 
system. There are several key parameters which define this geometry, but the overall aspect ratio of L to h  and the 
angle, θ, between the bottom outside corner of the arch and the tangent of the underside of the arch are the most 
important. These define the manner in which the load carried by the arch will be transferred to the foundations. 
When inputting the geometry to AutoCAD for the purpose of modeling, the top profile of the arch can be modeled 
by the three points which define the two ends and the apex of the arch. The lower profile of the arch model should 
be defined by the variation between the thickness at the top of the actual arch and near the bottom before the arch 
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flares out into a footing. The fill area should be defined by the thickness of the layer at the apex of the arch and at 
the end of the bridge, and should be bounded by a rectangle. 
The deck should be a rectangle with the thickness dimension 
determined.  

Utilization of the 2D Slice Model 
The geometry above (dashed) was input into SAP2000 and 
meshed using shell elements. The resulting model was used 
to determine stresses at the critical cross-section at the top of 
the arch. From these stress profiles, the dead load axial or 
moment contributions can be determined. The moment 
should only be included if it is conservative to do so. In this 
case, only the axial force present in the arch will be 
accounted for in the calculation because the moment demand 
due to dead load is negative, and will act to further increase 
the capacity of the section.  

 

 

Figure C 2 - Dead Load Stress - SAP2000 2D Slice Model 

 

 

 

 

 

 

 

 

 

 

 

Figure C 1 ‐ Geometry Changes 
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Dead Load Contribution Utilizing the SAP2000 Model 
Recall that the 2D slice model is representative of only a unit width of the entire structure. Determine the dead load 
demand given a stress distribution across the cross-section: 

 

The magnitude of this resultant force is known based on the geometry of the stress distribution. Integrate the stress 
across the cross-section to determine the axial force due to dead load.  

Example Calculation for Barnett Bridge  
Given: 

ଵܵ ൌ  ݅ݏ݇ 0135.
ܵଶ ൌ െ.0371 ݇݅ݏ 
ܵଷ ൌ െ.0639 ݇݅ݏ 
ܵସ ൌ െ.3579 ݇݅ݏ 

 

஽ܲ௅ ൌ ቀ෍ܣቁ · ܾ 

஽ܲ௅ ൌ ቆݐ௔௥௖� · ൬
ܵଷ ൅ ܵସ
2 ൰ ൅ ௙௜௟௟ݐ · ൬

ܵଶ ൅ ܵଷ
2 ൰ ൅

1
2 · ܵଶ · ൬

ܵଶ
ܵଶ ൅ ଵܵ

· ௗ௘௖௞൰ݐ െ
1
2 · ଵܵ · ൬

ଵܵ

ܵଶ ൅ ଵܵ
· ௗ௘௖௞൰ቇݐ · ܾ 

஽ܲ௅ ൌ ቆ17 · ൬
. 064 ൅ .368

2 ൰ ൅ 6 · ൬
. 037 ൅ .064

2 ൰ ൅
1
2 · 0.038 · ൬

. 038

. 051 · 6൰ െ
1
2 · 0.014 · ൬

. 014

. 051 · 6൰ቇ · 12 

஽ܲ௅ ൌ ሺ3.672 ൅ .303 ൅ .0849 െ .0115ሻ · 12 

ࡸࡰࡼ ൌ ૝ૡ. ૟ ࢚ࢌ/࢑ 

PDL 

S1 

S2 

b 

tarch 

S3 

S4 

tdeck 

tfill 
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Determine capacity: 

Given: 

݀ଵ ൌ 14" 
݀ଶ ൌ 27" 
݂ ′௖ ൌ  ݅ݏ݇ 9
௬݂ ൌ  ݅ݏ݇ 36
ௌଵܣ ൌ 27 ݅݊ଶ 
ASଶ ൌ 27 inଶ 
ܾ ൌ 270" 
ݕ ൌ 16.1" 

Determine the stress block depth, assuming dead load axial acts at the centroid: 

ܽ ൌ
ௌଵܣ · ቀ

݀ଵ
݀ଶ
ቁ · ௬݂൅ ܣௌଶ · ௬݂ ൅ ሺܪ ൅ ஽ܲ௅ሻ · ܾ

0.85 · ݂ ′௖ · ܾ
 

 

ܽ ൌ
27݅݊ଶ · ቀ14"27"ቁ · ݅ݏ݇ 36 ൅ 27݅݊ଶ · ݅ݏ݇ 36 ൅ ൬3.72 ݐ݂݇ ൅ 48.6 ൰ݐ݂݇ · 22.5

′

0.85 · ݅ݏ݇ 9 · 270" ൌ 1.28 ݅݊ ൏ ௗ௘௖௞ݐ ൌ 6 ݅݊ 
 

Determine moment capacity: 

௡ܯ ൌ ൬ܣௌଵ · ൬
݀ଵ
݀ଶ
൰ · ௬݂ · ݀ଵ൰ ൅ ൫ ܣௌଶ · ௬݂ · ݀ଶ൯ ൅ ൫ሺܪ ൅ ஽ܲ௅ሻ · ܾ · ൯ݕ െ ൫0.85 · ݂′௖ · ܾ · ܽ൯ 

 

௡ܯ  ൌ ൬27 ݅݊ଶ · ൬
14"
27"൰ · ݅ݏ݇ 36 · 14"൰ ൅

ሺ27 ݅݊ଶ · ݅ݏ݇ 36 · 27"ሻ ൅ ൭൬3.72
݇
ݐ݂ ൅ 48.6

݇
൰ݐ݂ · 22.5′ · 16.1"൱

െ ൬. 85 · ݅ݏ݇ 9 · 270" ·
1.28
2 "൰ 

࢔ࡹ  ൌ 50931 ݇ · ݅݊ ൌ ૛૛૟૜ ࢑ ·  ࢚ࢌ/࢔࢏

 

Determine a factored load rating at operating: 

ܨܴ ൌ
߮ · ௡ܯ

ߛ · ௅ܯ · ሺ1 ൅ ሻܫ ൌ
0.9 · 2263 ݇ ·  ݐ݂/݊݅

1.35 · 648 ݇ ·  ݐ݂/݊݅ · ሺ1 ൅ 0.33ሻ ൌ ૚. ૠ૞ 

 
 

 



36 
 

Discussion of Arch Load Rating Method 
The above method of load rating makes every attempt to be as conservative as possible in an effort to counteract the 
violations of equilibrium and compatibility that are required to make the method “simple.” Still, because there are so 
many inherent assumptions which do violate equilibrium and compatibility, the application of the arch load rating 
method as a legal load rating should not be allowed.  

The process of developing this method has clarified to the authors the difficult task of understanding the filled arch 
system, highlighting the main factors which are of importance for the function of the system. These include the 
continuity and containment of the fill within the spandrels, the connection of the deck to the spandrels and the arch, 
and the solidarity of the foundations. Vulnerability in any of these factors could greatly affect the capacity of the 
structure. For this reason, it is especially crucial to pay close attention to these areas when conducting any initial 
inspections or documentation reviews.  

Given that these areas appear in good condition, the arch load rating method will serve as a tool which can stratify 
the population of arch bridges based on their geometric vulnerability. The relative ratios of the rating factors will 
indicate which bridges are of the most concern based on their aspect ratios (h/L) and cross-sectional properties. 
Bridges which exhibit deterioration in the main factors listed above should be considered more crucial than any 
those with geometric concerns.  
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Appendix D – Rapid Bridge Condition Assessment – Proof of Concept 
 

At the inception of the joint research between FHWA, WVDOT and Drexel University, the goal was to load test 
structures in West Virginia along the Coal Resource Transportation System (CRTS). However, as the CRTS 
contains thousands of structures, it quickly became apparent that while there was benefit in testing and clearing any 
single bridge, a larger advantage would result if the bridges could be screened in a rapid, reliable manner. From this, 
the concept of rapid bridge condition assessment was born. The concept relies on proven experimental testing 
techniques to extract modal parameters which serve as indicators to the bridges condition relative to any prior tests. 
These are quantitative values which are not subjective like the data collected during visual inspections. Therefore the 
results of rapid condition assessment could be coupled with visual inspection data to provide more reliable 
information to the DOT for decision-making.  

Drexel conducted numerous investigations and feasibility studies in relation to the development of rapid bridge 
condition assessment, described briefly below: 

• Initial investigations into Falling Weight Deflectometer (FWD) as a screening device on Amigo and Tams 
Bridges 

• Lab investigations into modal testing using impact excitation 
o Cantilever beam tests 
o Steel I-section tests 
o Parking garage tests (Figure D1) 
o Concrete beam tests (Figure D2) 

• Retrofit of FWD to act as rapid screening device  
o Improvement of frequency content of impact (Figure D3) 
o Reduction or elimination of rebound 
o Utilization of geophone sensors currently on FWD 

• Testing of Modified FWD 
o Barnett Bridge and Smithers Bridge 

• Proof of concept of modal testing for condition assessment 
o Smithers Bridge 

The details of these studies and all experimental results are included in several reports submitted to West Virginia 
and FHWA over the last 4 years. Based on these results, the authors feel that rapid bridge condition assessment 
using modal data from impact excitation is a proven, viable technique. The best approach to make this concept a 
reality would be the development of a novel Rapid Load Testing Device (RLTD) which would be designed 
considering the problems discovered during the modification efforts of the FWD. This device would provide a 
single, clean impact which would excite a wide band of frequencies. Incorporated within the device would be 
appropriate sensors and data acquisition combined with automatic data processing which would allow for easy 
operation of the device. Considering these parameters, the RLTD would fit into the risk-based assessment 
framework as a method to decrease the uncertainty premium associated with a structure as yet another non-
destructive evaluation technique. The RLTD concept was previously presented as a potential pooled funds project to 
FWHA and WVDOT personnel, though never submitted do to a shift in the focus of the research to particular, 
problematic structures in need additional investigations and load testing.  
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Figure D 1 ‐ Parking Garage Test 

 
Figure D 2 ‐ Concrete Beam Test 

 
 
 
 

Figure D 3 ‐ Improved Frequency Content of Impact 
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