TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  ____IOWA DOT _____________________________________

INSTRUCTIONS:
[bookmark: _GoBack]Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(159)
	Transportation Pooled Fund Program - Report Period:
    Quarter 1 (January 1 – March 31, 2013)
       Quarter 2 (April 1 – June 30), 2013
      Quarter 3 (July 1 – September 30), 2013
  XQuarter 4 (October 4 – December 31), 2013

	Project Title:
   Technology Transfer Concrete Consortium (TTCC)

	Project Manager:                                                  Phone:                                E-mail:
Linda Narigon                                                       239-1471                              linda.narigon@dot.iowa.gov


	Project Investigator:                                            Phone:                                 E-mail:
Tom Cackler                                                           294-3532                              tcackler@iastate.edu


	Lead Agency Project ID:
RT 0273
	Other Project ID (i.e., contract #):
Addendum 315
	Project Start Date:
1/27/07


	Original Project End Date:

	12/31/2014        
	Number of Extensions:
Incremental funding, PFS


 *Administrative contract end date: 12/30/14.  Administrative contract, which includes work scope components determined by the TAC, is evaluated on an annual basis. Commitments thru 2015
Project schedule status:    
x On schedule	            □ On revised schedule		□ Ahead of schedule		□ Behind schedule
Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	    Total Percentage of Work
                  Completed

	$927,800.00
	$739,344.89
	90%




Quarterly Project Statistics:
	                 Total Project Expenses
                          This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	Percentage of Work Completed
              This Quarter

	$49,374.75
	N/A
	N/A






Project Description:
Increasingly, state departments of transportation (DOTs) are challenged to design and build longer life concrete pavements that result in a higher level of user satisfaction for the public.  One of the strategies for achieving longer life pavements is to use innovative materials and construction optimization technologies and practices.  In order to foster new technologies and practices, experts from state DOTs, Federal Highway Administration (FHWA), academia and industry must collaborate to identify and examine new concrete pavement research initiatives.  The purpose of this pooled fund project is to identify, support, facilitate and fund concrete research and technology transfer initiatives.
The goal of the TTCC is to:
· Identify needed research projects
· Develop pooled fund initiatives
· Provide a forum for technology exchange between participants
· Develop and fund technology transfer materials
· Provide on-going communication of research needs faced by state agencies to the FHWA, industry, and CP Tech Center
· Provide guidance as part of the Track Team for the CP Road Map Mix Design/Analysis Track 
· Provide assistance as requested by the CP Road Map Executive Committee on other select tracks 

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):
· Planning for  spring meeting which will be April 22-24, 2014 in Jacksonville, Florida
· Budget discussion regarding 2014 budget; amendment for 2014
· Planning for transitioning to new pooled fund project for 2015 began. 

Anticipated work next quarter:
· Planning for Spring Conference to be held in April in Florida

Significant Results:
See http://www.cptechcenter.org/t2/ttcc_ncc_meeting.cfm


Circumstance affecting project or budget (Describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope, and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

TTCC TAC committee is listed on following page:
Reps as per TPF website are noted with *
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Reps & 

Attendees

States w/ 2 

Attendees

StateFirst Last E-Mail

1 Alabama Larry Lockett* lockett@dot.state.al.us

Alabama Andrew Waldrop waldropa@dot.state.al.us

2 California Bill Farnbach bill.farnbach@dot.ca.gov

California Mehdi Parvini mehdi_parvini@dot.ca.gov

3



Colorado Eric Prieve eric.prieve@state.co.us

Colorado Brandon Joy brandon.joy@state.co.us

4



Florida Rhonda Taylor Rhonda.Taylor@dot.state.fl.us

Florida Bouzid Choubane Bouzid.Choubane@dot.state.fl.us

5 Georgia Jay Page* jpage@dot.ga.gov

6 Illinois James Krstulovich James.Krstulovich@illinois.gov

Illinois

Matt Mueller* Matthew.Mueller@illinois.gov

7



Indiana

Tommy Nantung* tnantung@indot.in.gov

Indiana

Tony Zander azander@indot.in.gov

8



Iowa

Todd Hanson* todd.hanson@dot.iowa.gov

Iowa

Peggi Knight peggi.knight@dot.iowa.gov

Iowa

Kevin Merryman kevin.merryman@dot.iowa.gov

Iowa

Linda Narrigon Linda.Narigon@dot.iowa.gov

9



Kansas

Rodney Montney* rodney@ksdot.org

Kansas

Dave Meggers Dmeggers@ksdot.org

Kansas

Heather McLeod

mcleod@ksdot.org

10 Louisiana

John Eggers john.eggers@la.gov

Louisiana

Harold Paul*

harold.paul@la.gov

Louisiana

Tyson Rupnow tyson.rupnow@la.gov

11



Michigan John Staton* statonj@michigan.gov

Michigan Mark Grazioli GRAZIOLIM@michigan.gov; 

Michigan Tim Stallard stallardt@michigan.gov

Michigan Andy Bennett bennetta@michigan.gov

12



Minnesota Maria Masten* maria.masten@state.mn.us

Minnesota Tom Burnham tom.burnham@state.mn.us

13 Missouri Brett Trautman* brett.trautman@modot.mo.gov

14



Nebraska  Wally Heyen* Wally.Heyen@nebraska.gov

Nebraska  Lieska Halsey lieska.halsey@nebraska.gov

15



Nevada Ken Chambers kchambers@dot.state.nv.us

Nevada Reid Kaiser* rkaiser@dot.state.nv.us

16 New York Bill Cuerdon* wcuerdon@dot.state.ny.us

17 North Carolina Nilesh Surti* nsurti@ncdot.gov

North Carolina Richard Burley rburley@ncdot.gov

18 North Dakota Clayton Schumaker* cschumaker@nd.gov

19 Ohio Craig Landefeld* Craig.Landefeld@dot.state.oh.us

20



Oklahoma Kenny Seward* kseward@odot.org

Oklahoma Matt Romero mromero@odot.org

Oklahoma Jeff Dean jdean@odot.org

21 Pennsylvania Charles Goodhart cgoodhart@state.pa.us

Pennsylvania Scott Nazar* snazar@state.pa.us

Pennsylvania Steve Koser skoser@state.pa.us

22



S Dakota Darin Hodges* darin.hodges@state.sd.us

S Dakota Jason Smith jason.smith@state.sd.us

S Dakota Chris Leibrock Christopher.Leibrock@state.sd.us

23



Texas Andy Naranjo* andy.naranjo@txdot.gov

Texas Hua Chen Hua.Chen@txdot.gov

Texas Ruben Carrasco Ruben.Carrasco@txdot.gov

Texas Jaime Gandara Jaime.Gandara@txdot.gov

24 Utah Bryan Lee BRYANLEE@utah.gov

Utah Scott Andrus* scottandrus@utah.gov

25   Washington Jeff Uhlmeyer uhlmeyj@wsdot.wa.gov

Washington Mark Russell russelm@wsdot.wa.gov

Washington Kim Willoughby*WillouK@wsdot.wa.gov

Washington David Luhr LuhrD@wsdot.wa.gov

26 Wisconsin Jim Parry* james.parry@dot.wi.gov

*technical rep(s) per PFS web


