

TRANSPORTATION POOLED FUND PROGRAM
Quarterly Report (31 July 2007)

PROJECT TITLE: TPF-5(161) Transportation Security and Emergency Management Professional Capacity Building (PCB) Pooled Fund Study

OBJECTIVES: The objective of the Transportation Security and Emergency Management PCB Pooled Fund Study is to develop a suite of training materials for state DOTs to enhance their capacity in emergency transportation operations, infrastructure risk management, and evacuation planning. It is expected that training materials provided to participating states will include instructor manuals, student workbooks, and a train-the-trainer session (web-enabled audio conference) as applicable for the material to be presented.

PERIOD COVERED: July-September 2007

PARTICIPATING AGENCIES: CA, FL, GA, KS, MS, MT, NY, TX, WI, and DHS/TSA

PROJECT MANAGER:
Dan Ferezan (dan.ferezan@dot.gov)
202-366-0507

LEAD AGENCY: FHWA

PRINCIPAL INVESTIGATOR:

SP&R PROJECT NO:

PROJECT IS:

____ Planning

____ Research & Development

ANNUAL BUDGET:
\$480,000 over two years

PROJECT EXPENDITURES TO DATE:

WORK COMPLETED:

- The Technical Advisory Committee (TAC) met in Irvine, CA, on 26 August to develop and prioritize desired products and develop learning objectives.
- Preparation of draft Statements of Work for product development based on TAC input and prioritization was initiated

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- Complete preparation of draft Statements of Work
- Conduct TAC review of drafts and make edits as required
- Initiate work on products

STATUS AND COMPLETION DATE: TBD