

Pooled Fund Project Status Report

July 1, 2006 through September 30, 2006

<i>Project Title</i> TPF-5(137) Western Pavement Preservation Partnership		<i>Agmt./Task No.</i> TPF-5(137)	<i>Item No.</i>	<i>Agency Bgt. No.</i>
<i>Research Agency</i> WSDOT		<i>Start Date</i> 7/1/06	<i>Estimated Completion</i> 12/31/08	<i>Revised Completion</i>
<i>Principal Investigator(s)</i>		<i>Technical Contact</i> Linda Pierce 360.709.5470		
<i>WSDOT Program Manager</i> Kim Willoughby 360.705.7978		<i>FHWA or Other Technical Contact</i> Jim Sorenson 202.366.1333		
<i>Funding Source</i> CA, HI, WA		<i>Schedule Status</i> <input checked="" type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Original Estimated Cost</i> \$90,000	<i>Revised Cost</i>	<i>% Funds Expended</i> 1%	<i>% Work Completed</i> 1%	
<i>Objective</i> The purpose of the WPPP is to provide a partnering forum for promoting effective pavement preservation strategies through the following objectives: (1) provide funds for a multi-day annual workshop for discussion and exchange of information and knowledge about each state's pavement preservation program, (2) provide a means to define, support and share technology of mutual interest, (3) provide funds for formal training presentations during the annual workshop, and (4) provide funds for special studies, investigations, research and training.				

Project Progress:

This pooled fund activity has just begun, but WSDOT and Caltrans have discussed when the first meeting will be held and the next steps.

New Period Proposed Activity:

A meeting date will be set in early 2007 to discuss the next steps for research capabilities and needs.