

Copy of Email from Ben Worel to the TAP October 11, 2008

Here is a simple summary of the action items from our phone conference last Friday. Thanks again for your participation.

Attendance

(Mn/DOT) Ben - Bruce - Curt - Andy
(consultant) Tuncer - Craig
(Michigan) Mike
(California) Mehdi
(Texas) Mark
(Wisconsin) Tom

Consultant Assignment

- * Develop a surveymonkey form for state sample proposals (due October 17 for the October 24th deadline) - Ben can help review the 10-questions if needed.
- * Prepare a quarterly report for the task complete to date (due October 24) - Ben will attach the summary form and submit it to the pooled fund web site.
- * Review the state proposed samples once submitted.

Ben's assignment

- * Get the compaction of the MnROAD test cells to the consultant (Maybe in November once construction slows down)
- * Communicate the database or table designs used for the MnROAD database to the consultant.
- * Provide the class-7 specification Mn/DOT is using
<http://www.dot.state.mn.us/pre-letting/spec/2005/3101-3491.pdf> (see pages 764-773 or PDF page number 18-27)

Group's assignment

- * Missing any publications from the literature review?
- * Develop a list of possible state samples for this study by October 24th related to both HMA and PCC used in your state. Use surveymonkey form developed (web link) for submitting the possible sources during the week of October 20th).
- * Provide samples for the projects selected by contractor (15) 5-gallon buckets in November

Future Communication

- * Phone call in November after sample proposals are reviewed by consultant.
- * Madison Wisconsin meeting after initial testing (spring 2009)

Thanks - Ben

Benjamin Worel
MnROAD Operations Engineer
Minnesota Department of Transportation
Office of Materials - Mail Stop 645
1400 Gervais Avenue
Maplewood, Minnesota 55109-2044
E-Mail: ben.worel@dot.state.mn.us
Office: (651) 366-5522
Fax: (651) 366-5461
Cell: (651) 226-7059