TRANSPORTATION POOLED FUND PROGRAM Quarterly Report

PROJECT TITLE: TPF-5(196) - 2009 National Asset Management Conference

OBJECTIVES:

- 1. To enhance the working knowledge of the asset management personnel in the many state Departments of Transportation concerning the best practices for the asset management.
- 2. To provide a conduit for enhancing the practical knowledge of pool members concerning their asset management activities.

| PERI | OD (| COVER | \mathbf{ED} | Ianuary | 2009- | - March | 2009 |
|---------|--------------------|-------|---------------|---------|--------------|----------|------------|
| 1 12121 | <i>\ ,</i> , , , , | | | January | Z(), / / / - | - 101411 | $\angle M$ |

PARTICIPATING AGENCIES:

Alaska, California, Connecticut, Minnesota, Wisconsin, Michigan and Iowa DOT

| PROJECT MANAGER: | SP&R PROJECT NO: | PROJECT IS: |
|----------------------------------|-------------------------------|--------------------------|
| Francine Shaw-Whitson | | |
| | | Planning |
| LEAD AGENCY: | | |
| FHWA, Office of Asset Management | | x Research & Development |
| | | |
| PRINCIPAL INVESTIGATOR: | | |
| TRB | | |
| | | |
| ANNUAL BUDGET: | PROJECT EXPENDITURES TO DATE: | |
| | | |
| \$70,000 | \$0 | |
| | | |

WORK COMPLETED:

- 1. Held 3 meetings to discuss activities related to the TAM National Conference. (April 27, May 28 and June 24).
- 2. Identified travelers for member states attending the National Conference and the Safety Peer Exchange and began registration for the conference.
- 3. Member states participated in the final selection of sessions for the 8th National Conference on TAM.
- 4. Member states identified sessions they wanted to moderate at the conference.
- 5. Identified Member States Priority Issues that they will track during the conference for research statements later.

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- 1. Distribute Conference program.
- 2. Complete the identification of the 3 individuals from each state that will be traveling to the conference and make travel arrangements for them. Member states need to complete conference registration.
- 3. Begin preparation of session for presentation at the TRB Annual Meeting in January 2010.

STATUS AND COMPLETION DATE:

Project on time and within budget. – November 2009