

TRANSPORTATION POOLED FUND PROGRAM
Quarterly Report (31 March 2009)

PROJECT TITLE: TPF-5(161) Transportation Security and Emergency Management Professional Capacity Building (PCB) Pooled Fund Study

OBJECTIVES: The objective of the Transportation Security and Emergency Management PCB Pooled Fund Study is to develop a suite of training materials for state DOTs to enhance their capacity in emergency transportation operations, infrastructure risk management, and evacuation planning. It is expected that training materials provided to participating states will include instructor manuals, student workbooks, and a train-the-trainer session (web-enabled audio conference) as applicable for the material to be presented.

PERIOD COVERED: January-March 2009

PARTICIPATING AGENCIES: CA, FL, GA, KS, MS, MT, NY, TX, WI, and DHS/TSA

PROJECT MANAGER:
Dan Ferezan (dan.ferezan@dot.gov)
202-366-0507

LEAD AGENCY: FHWA

PRINCIPAL INVESTIGATOR:

SP&R PROJECT NO:

PROJECT IS:

____ Planning

____ Research & Development

ANNUAL BUDGET:
\$480,000 over two years

PROJECT EXPENDITURES TO DATE:

WORK COMPLETED:

- Contracts for Projects 1 (DOT Organizations, Roles, and Missions for Security and Emergency Management), 4 (NIMS for Frontline Transportation Employees), and 5 (Component Level Risk Management Introduction/Familiarization) were awarded.
- Start of work meeting for Project 5 was conducted.

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- Start of work meetings for Projects 1 and 4 will be conducted.
- Barring any interference contractors will initiate work and complete approximately 50% of each projects during the quarter.

STATUS AND COMPLETION DATE: Products are scheduled to be delivered in 1QFY2010