

Transportation Pooled Fund Program

Project Title:		
Project Manager and Phone Number: Underwater Inspection of Bridge Substructures Using Underwater Imaging Technology	Project No: TPF-5(131)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: 12/17/09	Multi Year Project TBD	
Description of Work Performed and Progress: FHWA's Turner-Fairbank Highway Research Center (TFHRC) has accepted responsibility for contracting and administering this TPF study. The technical lead will be Caltrans (Mike Johnson). The contractual and administrative aspects of the study will be done via the TFHRC Hydraulics Laboratory. It is anticipated that the study will be initiated in late February 2010. At this time, no work has been conducted and no funds have been expended on this TPF.		
STATUS AND COMPLETION DATE Percentage of work completed to date for total project Project is: <u> 0 </u> % <u> </u> on schedule <u> </u> behind schedule, explain: Study to be started in late February 2010 Expected Completion Date: <u> TBD </u>		

Kornel Kerenyi
Project Manager