

Period Covered: April 1, 2010 – June 30, 2010

State Planning and Research Program

Project Title: Urban Mobility Study, 2009 - Continuation		
Project Manager and Phone Number: Janie Temple – (512) 486-5107 Transportation Planning and Programming Division: Karrie Boedeker - (512) 486-5021	Project No: TPF 5(198) TxDOT Project No: 50-0XXIA0012	Project is: <input checked="" type="checkbox"/> PLANNING <input type="checkbox"/> RESEARCH & DEVELOPMENT
Budget for Voucher Period (voucher period expires August 31, 2010): \$420,000.00	Multi Year Project Estimated Budget for Project: \$350,000.00 Total Cost to Date: \$267,860.00	
Description of Work Performed and Progress: The annual meeting was held June 29 th in Minneapolis, Minnesota. Nine pooled fund partners attended in person and four participated via conference call. Lessons learned from the Bluetooth technology application project were presented to the pooled fund committee at the annual meeting. Presentations were also given on the arterial street models to predict a Travel Time Index from basic traffic data inputs, a methodology to use FHWA's Freight Analysis Framework to estimate truck commodity movements through urban areas, and a methodology to include additional modes of travel (bike, walk, work-at-home) in future additions of the Urban Mobility Report. TTI continues to develop applications for using the mobility study methodology. This includes work with TxDOT on statewide roadway needs for the future. The UMR should be released in the Fall of 2010.		
STATUS AND COMPLETION DATE Percentage of work completed to date for total project Project is: 50_% <input checked="" type="checkbox"/> on schedule <input type="checkbox"/> behind schedule, explain: Expected Completion Date: <u>on going study</u>		

Project Manager