

Transportation Pooled Fund Program

Project Title: Machinability of High-Performance Steel		
Project Manager and Phone Number: Brian Pfeifer, FHWA Illinois Division, (217) 492-4281	Project No: SPR-3(097)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: April – June 2010	Multi Year Project 8/2003 – Present	
Description of Work Performed and Progress: All testing for this study was completed by June 2008. Machining Research, Incorporated has provided a draft final report, which is being reviewed and finalized by the Illinois Department of Transportation.		
STATUS AND COMPLETION DATE		
Percentage of work completed to date for total project Project is: 95%		
_____ on schedule <input checked="" type="checkbox"/> behind schedule, explain:		
There were significant delays in the testing program due to issues with the testing company; the final report has been in the review phase at the Illinois Department of Transportation since early 2009		
Expected Completion Date: <u>August 2010</u>		

Project Manager