

## Transportation Pooled Fund Program

<b>Project Title:</b> Machinability of High-Performance Steel		
<b>Project Manager and Phone Number:</b> Brian Pfeifer, FHWA Illinois Division, (217) 492-4281	<b>Project No:</b> SPR-3(097)	<b>Project is:</b> <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
<b>Reporting Period:</b> January-March 2010	<b>Multi Year Project</b> 8/2003 – Present	
<b>Description of Work Performed and Progress:</b>  All testing for this study was completed by June 2008. Machining Research, Incorporated has provided a draft final report, which is being reviewed and finalized by the Illinois Department of Transportation.		
<b>STATUS AND COMPLETION DATE</b>		
Percentage of work completed to date for total project Project is: 95%		
_____ on schedule <input checked="" type="checkbox"/> behind schedule, explain:		
There were significant delays in the testing program due to issues with the testing company; the final report has been in the review phase at the Illinois Department of Transportation since early 2009		
Expected Completion Date: <u>August 2010</u>		

**Project Manager**